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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 64 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

NH 1-1(68)27

NH 5-2(118)93

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

4758

5969

2014

4489

3342

010

145

076

068

118

000

000

000

000

000

620

181

140

310

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

08/18/05

04/09/07

10/03/05

02/05/07

02/05/07

10/03/05

05/15/07

11/14/05

04/16/07

04/16/07

06/12/06

04/03/07

    633,408

  2,735,640

  4,940,718

    989,140

    216,340

     719,103

   2,318,116

   5,387,494

     696,216

     159,336

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

     913,740

           0

65

45

150

100

100

12

0

7

0

0

     107,865

     257,103

     484,874

     123,336

      26,484

     150,990

     257,103

   1,044,029

     152,014

           0

     158,740

           0

   1,153,994

           0

           0

     894,676

   2,428,317

   6,573,088

     507,354

     216,766

District 1 - Missoula

02805

03107

04205

10405

10405

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

    852,287

  2,318,116

  5,851,320

    696,216

    159,336

     77

     45

    157

    100

    100

100

90

98

56

136

105

0

111

0

0

53

71

15

96

96

17.7

17.6

2

Contract Totals for :

Proj. Count:
   1,205,480

    855,552

           0

     855,552

   1,073,076     724,120

     149,820

67 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 18.419
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,515,246

10405

   9,280,265$

     597,010$

   9,877,275$

  11,380,745$  10,620,201

     999,662

93

%

% 12.4 %

%

182 BENDA, JOHN         

TIED

TIED

    100

      0

    100

96 %0 %

    360

     19

    379

51%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     178,498$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,312,734$

   1,630,620$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

LAKE,LINCOLN        

LAKE,LINCOLN        

Days

P

P

P

P

00035

00005

00006

00001

.07

85

64.9

20.4

.089

93

68.7

27

.019

8

3.8

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

29.708

MI

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6156

406 444-7824

406 444-7634

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 7-2(37)83

STPP 35-1(13)3

STPP 35-1(14)0

PORTABLE SCALE SITES - MSLA

EAST OF ST REGIS - EAST

ST REGIS - NE

3455

5727

5726

037

013

014

000

000

000

110

183

181

 PIT,SIDEWALK,C & G,STRIPING,E

GRADE,GRAVEL,PMBS,PCCP,SCALE &

SEAL & COVER

SEAL & COVER

02/06/06

02/06/06

02/06/06

03/20/06

07/24/06

07/24/06

08/15/06

10/23/06

10/23/06

07/23/07

  1,043,999

    194,861

    698,080

     963,069

     203,423

     737,891

-    50,787

     24,267

          0

           0

     222,858

           0

60

60

60

1

2

0

      77,046

      16,274

      59,031

           0

      25,220

           0

     103,844

      24,542

      67,655

     909,389

     221,788

     694,175

District 1 - Missoula

03106

16106

16106

MONTANA MATERIALS INC (DBA) L 

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    912,282

    227,690

    737,891

     61

     62

     60

94

100

94

135

97

115

100

100

103

11.4

11.1

9.7

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

      24,267

     965,581

     960,749     915,963

      75,305

95 10.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.329
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,936,940

16106

   1,904,383$

-     26,520$

   1,877,863$

   1,923,818$   1,825,352

     152,351

95

%

% 10.7 %

%

185 BENEDIK, TOM        

TIED

TIED

     60

      2

     62

100 %109 %

    120

      3

    123

100 %122 %

$

$

$

$

$

$

$

$

$

      92,197

$

$

      84,251$

$

$

$

$

$

$

$

$

$

$

$

     196,041$

     161,297$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MINERAL             

MINERAL             

Days

Days

P

P

00007

00035

83.39

.07

83.39

3.399

0

3.329

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.369

MI

MI

MI

KM

KM

KM

5.369

MI

KM

STACK-SHANE (U2026)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 523-5830

406 444-6228

406 444-6228

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SMP 4599(03)

NH 5-2(121)27

BIG MOUNTAIN ROAD

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

1436

1744

4284

2038

4973

1744

009

122

006

071

003

121

000

000

000

001

000

000

140

130

181

110

999

130

NING WALLS

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

NTERPRETIVE CENTER

GRADE,GRAVEL SURFACE,PMS,RETAI

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

11/13/06

04/05/06

11/24/03

05/07/07

07/18/02

04/05/06

04/02/07

04/20/06

05/03/04

05/23/07

08/26/02

04/24/06

10/08/04

10/09/02

05/11/05

12/23/02

 10,259,118

 13,729,755

  1,231,676

  6,330,531

    348,464

 14,257,910

   9,745,595

  18,129,389

     985,315

   5,195,701

     279,475

  18,236,642

          0

    305,574

          0

          0

          0

    568,260

  10,690,798

           0

           0

           0

           0

           0

215

240

60

0

0

240

0

2

0

0

0

8

     771,133

   1,812,939

      78,825

     516,985

      27,948

   1,823,964

     855,264

           0

           0

           0

           0

           0

      16,588

   1,079,159

      94,210

           0

           0

   1,120,212

   4,393,799

  18,403,110

     976,489

   4,079,778

     281,033

  18,926,428

District 1 - Missoula

01906

02B05

07B03

08407

18602

26106

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

  9,745,595

 18,434,963

    985,315

  5,195,701

    279,475

 18,804,901

    215

    242

     60

      0

      0

    248

41

102

99

79

101

104

2

60

120

0

0

61

95

.4

5.9

9.6

5.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

S

P

S

P

P

00487

00005

00486

00005

00005

2.6

31.4

1.9

108.8

0

26.71

7.1

36.8

12.2

116.6

0

31.39

4.5

5.4

10.3

7.8

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

8.71

16.613

12.581

0

7.548

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

LLOYD-MIKI (U0413)

406 444-6250

406 444-9200

406 444-6228

406 444-7634

406 444-9200

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

BR 41-1(16)32

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

BLACKFOOT RIVER - 12 KM NE HEL

1744

4953

3980

128

004

016

000

000

000

111

181

221

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

STRUCTION OF GIRDER STRUCTURE

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

GRADING,GRAVEL,PLANT MIX & CON

04/05/06

05/05/03

03/10/03

04/24/06

10/14/03

04/07/03

10/22/04

08/24/04

05/11/05

  1,184,139

     62,604

  2,110,268

   1,744,803

      59,215

   1,777,055

-     4,850

          0

    178,943

           0

           0

   2,385,899

240

90

150

0

0

68

     174,480

       5,329

     231,017

           0

           0

     450,471

      74,154

      11,306

     480,157

   1,720,796

      54,509

   2,004,932

District 1 - Missoula

26106

26403

04C02

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

  1,739,953

     59,215

  1,955,998

    240

     90

    218

99

92

84

43

212

107

101

72

4.3

20.7

23.9

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  20,647,224

   1,998,444

103 5.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 32.91
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  47,404,197

26106

  54,376,135$

     868,984$

  55,245,118$

  55,321,338$  48,835,942

   5,211,603

88

%

% 4.9 %

%

193 CYR, MARK           

TIED

    240

      8

    248

0 %60 %

    845

     10

    855

19%45%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   2,395,629$

   5,295,734$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

POWELL              

Days

Days

P

P

00005

00065

28

0

28

.23

0

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

MI

MI

MI

KM

KM

KM

53.081

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

BENTE-FREDRICK (U0547)

406 444-7634

406 523-5824

406 444-7634

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-1(142)2

IM-BH 0002(757)

STPU 8107(17)

BR 24-1(62)0

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

2703

4770

5964

6437

142

757

017

062

001

000

000

000

231

232

232

221

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE REHABILITATION

BRIDGE DECK SEAL

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

12/18/06

02/06/06

02/06/06

08/06/07

04/02/07

05/01/06

05/01/06

06/24/06

06/24/06

04/25/07

04/25/07

  7,353,906

    283,537

    116,000

  7,098,000

   7,181,302

     211,000

      85,440

   7,098,000

          0

          0

          0

          0

           0

      87,560

           0

0

60

60

0

0

0

0

0

     861,756

      21,400

       8,544

     849,135

           0

       2,500

           0

           0

      24,427

       1,689

           0

   5,899,788

     227,567

      87,560

      70,984

District 1 - Missoula

07C06

14A05

14A05

DB807

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

  7,181,302

    211,000

     85,440

  7,098,000

      0

     60

     60

      0

82

108

100

1

0

114

68

0

55

55

10.7

1.9

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     298,560     315,127

      29,944

106 8.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,961,711

14A05

  16,352,797$

     178,943$

  16,531,740$

  16,963,761$   8,290,831

   1,971,852

49

%

% 6.1 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %109 %

    210

     68

    278

68%23%

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      23,900$

$

$

$

$

$

$

$

$

$

$

$

$

$

     506,273$

   2,185,262$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

MISSOULA            

Days

I

U

P

00090

08107

00024

1.5

1.51

.3

22.9

1.6

.8

21.4

.09

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

34.516

.145

.806

MI

MI

MI

MI

KM

KM

KM

KM

35.467

MI

KM

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-9221

406 523-5846

406 523-5846

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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IM 90-1(155)64

IM-STPS 0002(820)

SFCI 90-1(156)74

IM 90-2(107)110

STPX 32758(5)

TARKIO-EAST

FENCING - ALBERTON FIRE DAMAGE

ALBERTON - EAST & WEST

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

5065

6009

5066

5067

4691

155

820

156

107

005

000

001

000

000

000

183

310

183

183

150

ERE

R

R

MENT MARKINGS

FENCING REPLACEMENT,SEAL & COV

FENCING REPLACMENT,SEAL & COVE

FENCING REPLACMENT,SEAL & COVE

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

12/12/05

12/12/05

12/12/05

12/18/06

11/13/06

03/21/06

03/21/06

03/21/06

06/18/07

05/01/07

10/05/06

10/05/06

10/05/06

08/15/07

09/05/07

09/05/07

09/05/07

    602,747

    148,153

    579,109

    925,430

  2,429,972

     606,070

     205,286

     581,619

     774,341

   2,358,206

          0

          0

          0

          0

          0

           0

     229,287

           0

           0

           0

55

55

55

30

60

0

0

0

0

0

      54,565

      18,491

      52,312

      61,947

     236,120

           0

      26,368

           0

           0

           0

      31,766

           0

      21,450

       1,341

      45,474

     616,393

     229,287

     579,209

     630,206

   1,520,289

District 1 - Missoula

02C05

02C05

02C05

03C06

04106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

    606,070

    205,286

    581,619

    774,341

  2,358,206

     55

     55

     55

     30

     60

102

100

100

81

64

58

0

41

2

19

100

100

100

40

102

5.2

3.7

.2

3

3

Contract Totals for :

Proj. Count:
   1,330,009

  1,392,975

           0

   1,392,975

   1,416,976   1,424,889

     125,368

101 3.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02C05

% %

TIED

TIED

TIED

     55

      0

     55

100 %40 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      53,216

$

$

     133,245$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL/MISSOULA

MINERAL/MISSOULA

MINERAL/MISSOULA

MISSOULA            

MISSOULA            

Days

I

I

X

00090

00090

32758

64

110.204

.95

74.402

119.18

2.74

10.402

8.976

1.79

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.777

14.477

2.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

CAMERON-GLEN (U1535)

CAMERON-GLEN (U1535)

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

406 523-5869

406 523-5869

406 523-5846

406 523-5830

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 210-1(9)0

IM 90-2(112)119

CM 8128(1)

STPP 7-2(39)91

CM-STPU 0002(693)

BONNER - CLINTON

ROCK CREEK INTERCHANGE-E & W

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

5084

5968

4499

4783

2418

009

112

001

039

693

000

000

000

000

000

181

180

411

180

510

LING

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

PMS OVERLAY,GUARDRAIL,COLD MIL

MILL,FILL,SEAL & COVER

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

02/05/07

04/09/07

10/03/05

11/15/04

11/15/04

05/14/07

10/09/05

03/04/05

03/04/05

09/04/07

05/01/07

11/22/05

11/22/05

  1,377,116

  3,884,905

    276,239

    928,885

  2,885,920

   1,198,108

   3,333,772

     367,778

     968,997

   2,888,911

          0

          0

    106,158

     75,191

-    14,332

           0

           0

   1,105,888

30

90

85

120

120

0

0

25

5

0

     119,811

     371,079

      36,778

     116,280

     346,669

           0

           0

     157,315

           0

           0

     100,787

      91,584

     653,823

   1,125,104

     283,893

     522,496

   1,123,351

   2,994,285

District 1 - Missoula

04107

04307

04505

06704

06704

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,198,108

  3,333,772

    473,936

  1,044,188

  2,874,579

     30

     90

    110

    125

    120

94

9

142

102

104

0

0

274

58

189

100

63

67 19.3

8.2

21.8

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

% %

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,407

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

MISSOULA            

Days

S

U

P

00210

08128

00007

.23

1.86

90.96

10.062

3.23

93.02

9.832

1.37

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.858

2.21

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

406 523-5846

406 444-7824

406 444-9128

406 523-5830

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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IM 90-2(105)94

SFCU 8112(2)

SFCU 8117(5)

CM 8116(6)

CM 8121(2)

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

4572

5427

5426

5061

5063

105

002

005

006

002

000

000

000

000

000

182

181

180

181

181

OUS SURFACING,SEAL & COVER

G,SEAL & COVER

 & COVER

 & COVER

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

07/13/05

08/16/04

08/16/04

08/16/04

08/16/04

10/17/06

09/16/05

09/16/05

09/16/05

09/16/05

  7,125,993

     86,128

    355,807

    167,562

    200,990

   7,026,334

      79,496

     326,305

     145,063

     164,525

    826,928

          0

          0

          0

          0

   8,504,223

           0

           0

           0

     189,343

175

80

80

80

80

22

0

0

0

0

     562,107

       7,155

      29,367

      13,056

      14,807

     632,264

           0

           0

           0

      24,615

     636,261

       4,774

      52,698

      18,774

      19,470

   8,479,078

      74,525

     342,370

     135,703

     184,343

District 1 - Missoula

07305

10604

10604

10604

10604

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  7,853,261

     79,496

    326,305

    145,063

    164,525

    197

     80

     80

     80

     80

100

94

105

94

97

101

67

179

144

79

103 7.5

6.4

15.4

13.8

10.6

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

15

Project Mgr. Totals for :

Proj. Count: 50.188
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,974,956

10604

  21,024,811$

     993,945$

  22,018,755$

  22,688,410$  18,840,532

   2,040,544

83

%

% 8.9 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

     80

      0

     80

0 %129 %

    725

     52

    777

63%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,678,202$

   2,169,421$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

U

U

U

U

00090

08112

08117

08116

08121

94.414

1.63

0

1.01

0

105.633

3.202

.979

1.96

1.038

11.219

1.572

.979

.95

1.038

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

2.535

1.579

1.532

1.674

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

80.947

MI

KM

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6228

406 523-5830

406 523-5830

406 523-5830

406 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(124)56

STPP-NH-STPS 0002(744)

NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

SIGNING - FLATHEAD RESERVATION

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

5082

1744

1744

4036

1012

124

744

123

142

020

066

000

000

000

000

000

000

130

411

130

130

140

130

FACING,SEAL & COVER,LIGHTING,I

AIL

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

SIGN,GGRADE,GRAVEL,PMBS,GUARDR

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

04/09/07

08/06/07

02/06/06

12/13/04

02/09/04

04/19/05

07/24/07

09/04/07

05/22/06

02/02/05

03/16/04

10/12/06

08/21/07

10/12/06

09/06/06

 10,337,729

    267,250

 30,301,208

  8,483,106

 14,219,828

 13,704,852

  10,889,187

     243,670

  25,447,802

   6,974,633

  15,182,258

  14,344,308

    182,111

          0

          0

  1,010,822

  1,181,927

    596,171

           0

           0

           0

  15,827,795

  11,258,667

220

20

315

160

30

0

0

0

0

33

0

0

   1,088,919

      40,537

   2,035,824

     767,210

   1,518,226

   1,147,545

           0

           0

           0

   1,419,270

   1,643,899

     855,921

           0

           0

     347,357

   1,335,579

     993,349

  11,105,405

     239,641

           0

   7,994,148

  16,436,847

  14,728,099

District 1 - Missoula

01105

01307

01707

03905

04C04

07104

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 11,071,298

    243,670

 25,447,802

  7,985,456

 16,364,185

 14,940,479

    220

     20

    315

    193

     30

      0

102

98

0

115

104

131

79

0

0

45

94

60

8

90

92

7.7

4.3

8.1

6.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

883-0418
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

P

P

00005

00005

00005

00052

00005

55.534

48.414

50.867

0

109.13

58.7

55.707

50.867

2.8

111.62

3.166

7.293

0

2.8

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.106

11.763

0

4.516

4.016

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

406 444-9200

406 523-5846

406 444-9200

406 444-9200

406 444-9128

406 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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MT-NH 1-1(80)54

STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

NORTH OF MANICKE - NORTH

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

1027

2950

2950

2950

080

008

007

009

000

000

000

000

140

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

GRADE,GRAVEL SURFACEING,PMS

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

02/05/07

06/05/05

06/05/05

06/05/05

03/12/07

09/07/05

09/07/05

09/07/05

08/11/07

08/11/07

08/11/07

  6,791,907

  1,436,802

  2,792,398

    334,923

   5,379,825

   1,669,988

   4,528,625

     382,430

          0

    133,137

    734,708

          0

           0

   1,863,365

   5,096,619

           0

140

0

0

0

0

0

0

0

     447,341

     658,104

     658,104

     658,104

           0

     169,142

     519,587

           0

           0

     162,838

     470,804

      11,650

   4,199,739

   1,869,196

   5,747,952

     282,087

District 1 - Missoula

02107

04605

04605

04605

SCHELLINGER CONST CO INC      

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  5,379,825

  1,803,124

  5,263,333

    382,430

    140

      0

      0

      0

78

100

113

74

0

96

91

2

71

8.7

8.2

4.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.749
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,313,973

  73,081,858$

   2,971,031$

  76,052,890$

  70,641,754$  50,504,140

   6,598,261

71% 7 %

186 MITCHELL, JAMES D.  

TIED

TIED

TIED

    745

     33

    778

27%50%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,532,206$

   6,995,659$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

883-0418

293-3131

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

U

U

U

00001

06701

06701

06701

48.6

0

.5

0

53.8

.5

1.2

1.2

5.2

.5

.7

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

8.387

.806

1.129

1.935

MI

MI

MI

MI

KM

KM

KM

KM

25.401

MI

KM

STUDT-MARK (U8724)

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9191

406 444-9369

406 444-9369

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

4860

1061

4228

009

086

019

000

004

000

180

130

221

IGNALS,PAVEMENT MARKINGS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

06/05/06

07/31/06

04/10/06

07/17/06

08/24/06

07/24/06

  1,326,835

 11,563,212

  1,499,677

   1,197,816

  10,719,454

   1,502,436

     48,868

          0

    130,635

           0

  12,805,564

           0

75

180

170

3

0

0

     119,782

   1,071,805

     225,365

           0

   1,172,909

           0

     103,679

           0

      86,804

   1,049,415

  10,634,515

   1,564,114

District 1 - Missoula

02306

02706

04105

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

  1,246,684

 10,719,454

  1,633,072

     78

    180

    170

88

83

104

87

0

39

100

69

81

9.9

5.5

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,899,235

   1,974,312

108 8.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 7.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,356,030

04605

  11,960,868$

     867,845$

  12,828,712$

  12,722,239$  12,098,974

   2,421,653

95

%

% 5.3 %

%

191 ROBERTS, JAMES      

      0

      0

      0

0 %48 %

    140

      0

    140

330 %36%

$

$

$

$

$

$

$

$

$

     645,292

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

     645,292$

   1,794,174$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

Days

Days

S

P

00548

00005

4.01

118.87

6.5

122.42

2.49

3.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.016

5.726

MI

MI

MI

KM

KM

KM

12.257

MI

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

406 444-6228

406 444-7634

406 444-9221

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

SFCN 5-2(141)93

NH 1-2(133)134

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

5456

5722

5457

5514

5450

029

028

030

141

133

000

000

000

000

000

182

183

183

181

181

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

ENT MARKINGS

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

12/12/05

12/12/05

12/12/05

11/14/05

02/06/06

06/01/06

06/01/06

06/01/06

03/27/06

07/06/06

08/19/06

08/19/06

08/19/06

08/23/06

10/16/06

08/07/07

08/07/07

    157,488

    207,583

    749,192

  2,024,919

  1,038,430

     156,859

     202,321

     716,886

   2,095,928

   1,073,508

          0

    322,416

      2,338

     19,348

-     7,586

           0

     543,000

           0

           0

           0

60

60

60

45

30

0

18

0

0

0

      18,823

      24,279

      86,026

     271,631

      85,881

           0

      54,300

           0

           0

           0

       8,579

      38,633

      37,522

     129,930

      75,010

     151,932

     537,094

     273,247

   2,111,978

     916,642

District 1 - Missoula

05C05

05C05

05C05

07B05

18106

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

    156,859

    524,738

    719,224

  2,115,276

  1,065,922

     60

     78

     60

     45

     30

97

99

38

101

85

46

71

44

48

87

55

42

55

89

93

5.6

7.2

13.7

6.2

8.2

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,416,745     962,273

     129,128

68 8.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 18.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,567,336

05C05

  17,665,208$

     516,019$

  18,181,229$

  20,091,997$  17,238,937

   1,903,592

86

%

% 2.8 %

%

190 SACKETT, DEAN       

TIED

TIED

TIED

     60

     18

     78

42 %53 %

    560

     21

    581

76%24%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      84,734

$

$

     159,149$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     480,157$

   2,034,717$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

LINCOLN             

LINCOLN             

LAKE,FLATHEAD 

FLATHEAD            

Days

P

P

P

00005

00005

00005

173.2

168.3

177

177

173.2

180.9

3.8

4.9

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.129

7.903

6.29

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

30.064

MI

KM

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

406 444-6228

406 444-6228

406 444-6228

406 523-5869

406 444-6228

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(120)20

NH 5-2(119)19

NH 7-1(107)74

IM 90-2(102)106

HSIP 41(37)

BH 348-1(8)14

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

FLORENCE - LOLO

MISSOULA - BONNER

2003-SIGNING-NORTH OF FLORENCE

ROCK CREEK - W OF PHILIPSBURG

1744

1744

5962

3853

5863

5597

120

119

107

102

037

008

000

000

000

000

000

000

130

140

183

170

411

232

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SIGNING & PAVEMENT MARKING

SCOUR PROTECTION

02/06/06

10/13/04

04/09/07

03/25/02

04/09/07

06/05/07

03/06/06

11/15/04

08/04/07

05/22/02

05/15/07

07/30/07

11/15/06

10/22/02

06/18/07

08/06/03

 15,603,255

  7,935,709

    738,662

  2,973,320

     44,862

     86,066

  17,269,807

   7,425,190

     496,936

   2,326,681

      45,498

      88,075

    830,547

    484,594

          0

-    33,235

          0

          0

  18,378,023

           0

   2,187,913

           0

           0

180

0

25

90

30

40

1

0

0

0

0

0

   1,726,981

     891,023

      44,092

     186,134

       7,570

      11,722

   1,288,000

           0

     196,626

           0

           0

   1,017,921

     967,830

           0

     195,359

           0

           0

  18,053,570

   8,259,650

     391,427

   2,187,912

      44,104

       4,381

District 1 - Missoula

01B05

02904

05207

06202

08307

09307

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

WESTERN TRAFFIC CONTROL INC   

HALL CONSTRUCTION SERVICES    

 18,100,354

  7,909,784

    496,936

  2,293,446

     45,498

     88,075

    181

      0

     25

     90

     30

     40

98

111

79

100

97

5

79

109

0

99

0

0

88

99

87

45

5.6

11.7

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA,RAVALLI

MISSOULA            

RAVALLI             

GRANITE             

Days

P

P

I

X

S

00005

00005

00090

41011

00348

20

18.098

105.633

0

13.935

26.7

20.184

110.159

1.5

13.935

6.7

2.086

4.526

1.5

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.806

3.365

7.3

2.419

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 444-9200

406 444-9200

406 523-5846

406 444-6228

406 444-6217

406 444-9221

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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HSIP 15(60)

HSIP 1-2(134)123

2001-SIGNING/GUARDRAIL-FLATHEA

2001-ACCESS CONTROL-KAL-NE

5008

5003

060

134

000

000

310

310

NG

SIGNING & GUARDRAIL

PMBS,SIDEWALK,STRIPING & SIGNI

06/05/07

11/13/06

07/30/07

03/27/07

08/16/07

05/08/07

    167,902

    140,714

     147,835

     108,789

          0

          0

           0

     112,945

30

20

0

0

      16,674

      16,318

           0

      16,291

           0

          11

     131,172

     113,041

District 1 - Missoula

01507

05306

OMO CONSTRUCTION INC          

J T L GROUP INC - KALISPELL   

    147,835

    108,789

     30

     20

89

100

0

0

97

90

TBD

TBD

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

14.812

.06

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  27,381,874

     308,616

  27,652,187

     256,624

$

$

   1,281,906

           0

$

$

  28,934,093

     256,624

$

$

  28,621,635

     260,780

$

$

  28,941,044

     244,213

   2,867,522

      32,992

101

94

%

%

7.5

0

%

%

181

189

SULLIVAN, SHEILA    

THELEN, PETE (ACTING

    365

     50

      1

      0

    366

     50

242

94

%

%

89

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,181,110

          11

$

$

   2,439,033

      32,965

$

$

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

181

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SULLIVAN, SHEILA    

THELEN, PETE (ACTING

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5877

751-2049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ssullivan@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

FLATHEAD            

FLATHEAD            

Days

Days

P 00001

122.9

122.96

.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.097

MI

MI

KM

KM

23.89

.097

MI

MI

KM

KM

STUDT-MARK (U8724)

SQUIRES-BILL (U8461)

406 444-9191

406 444-6228

E

MI

MI

KM

KM

MI

MI
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District 1 - Missoula

62

District Totals:

Proj. Count: District Total  Length:
183.697

 232,720,879

 233,555,136$

   8,249,163$

 241,804,299$

 240,616,477$ 197,440,166

  24,200,032

82% 6.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,120

    207

  4,327

74%

Time
Used

52%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,927,655$

  24,738,882$

Engineer

Estimate

Cont.

Pymts.

Days

296.281

MI

KM
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STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-5(2)51

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SPORTSMAN'S CAMPGROUND - EAST

4551

4296

3611

4604

2137

003

048

046

030

002

000

000

000

000

000

160

111

180

183

140

,SEAL & COVER,SLOPE FLAT &

NG,STRUCTURES

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,PLANT MIX SURFACI

07/09/07

05/07/07

05/14/02

05/14/02

03/06/06

08/08/07

05/16/07

06/11/02

06/11/02

05/09/06

08/25/03

08/25/03

12/30/03

12/30/03

    667,951

  3,280,214

  6,276,618

    380,575

  6,068,563

     761,535

   2,692,754

   5,672,421

     309,276

   6,724,386

          0

          0

    130,888

-     3,176

    453,270

           0

           0

   6,006,731

     324,300

   7,349,908

45

120

120

120

160

0

0

0

0

11

      83,475

     447,980

     453,794

      24,742

     672,439

           0

           0

     480,539

      35,673

     683,454

           0

           0

     432,490

      19,773

     612,215

     189,747

     555,190

   5,888,740

     318,633

   7,155,703

District 2 - Butte

01607

07207

09402

09402

27106

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

ASCORP INC DBA DEBCO CONSTRUCT

    761,535

  2,692,754

  5,803,309

    306,100

  7,177,655

     45

    120

    120

    120

    171

25

21

98

98

97

0

0

90

55

90

47

30

111

111

121

7.3

6.2

8.6

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,673,921

09402

  16,160,372$

     580,982$

  16,741,353$

  17,135,228$  14,108,013

   1,682,430

82

%

% 7.5 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    445

     11

    456

87%61%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,064,478$

   1,731,121$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

DEERLODGE,SILVER

Days

M

I

P

00054

00090

00019

0

208.4

.596

.052

208.4

12

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.478

MI

KM

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

LEIGHTON-MARK (U5233)

406 494-9636

406 444-9369

406 444-6242

406 444-6242

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-3(70)163

STPS 518-1(6)0

STPS 359-1(7)1

IM 90-5(63)264

STPS  282-1(4)0

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

INTERSECTION IMPV - MONTANA CI

5795

5967

5811

5720

4472

070

006

007

063

004

000

000

000

000

000

181

181

183

180

140

VER,BRIDGE DECKS

VER FULL WIDTH,SEAL & COVER ON

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

ROUNDABOUT @ MONTANA CITY

04/09/07

05/07/07

03/06/06

03/06/06

05/07/07

06/19/07

06/21/07

06/26/06

06/26/06

06/28/07

  3,024,636

  1,081,415

    382,270

  1,892,228

  1,495,844

   2,704,633

     915,519

     375,664

   1,828,588

   1,279,658

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

85

60

100

100

60

0

0

0

0

0

     299,970

     100,874

      37,566

     182,859

     141,927

           0

           0

           0

           0

           0

           0

           0

      11,954

      63,056

           0

   2,766,920

     890,210

     316,882

   1,771,938

     456,710

District 2 - Butte

02307

05107

06206

06206

10207

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

HOLLOW CONTRACTING INC        

  2,704,633

    915,519

    375,664

  1,828,588

  1,279,658

     85

     60

    100

    100

     60

102

97

84

97

36

0

0

32

34

0

69

88

95

95

82

3.8

3.6

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252   2,088,820

     220,425

95 3.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,876,393

06206

   7,104,062$

           0$

   7,104,062$

   7,104,062$   6,202,660

     763,196

87

%

% 1.2 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

95 %34 %

    305

      0

    305

84%10%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      75,010

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      75,010$

     763,196$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9649
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON,L&C 

MADISON             

BRAODWATER,JEFF

JEFFERSON           

Days

I

S

00015

00282

163.1

0

175.5

.23

12.4

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20

.371

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.371

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

NORDHAGEN-BLAIR (U6573)

406 494-9636

406 444-6227

406 494-9636

406 494-9636

406 444-9128

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 86-1(25)3

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

STPU 7409(2)

BRIDGER CREEK - 3 KM NE OF BOZ

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

H ST. - PARK TO BUTTE - LIVING

4230

5468

5469

4232

4979

025

025

026

013

002

000

000

000

000

000

221

181

181

221

140

NG,CONCRETE SLAB STRUCTURE

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

ACING

GRADE,GRAVEL,PLANT MIX SURFACI

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

GRADE,GRAVEL,PLANTMIX BIT.SUFR

12/13/04

03/06/06

03/06/06

12/12/05

06/05/06

02/07/05

07/14/06

07/14/06

01/17/06

07/10/06

08/29/06

11/17/06

09/05/07

    726,037

  1,015,831

    768,142

  1,236,161

    994,969

     865,079

   1,293,040

     985,900

   1,269,043

   1,160,100

          0

          0

          0

    200,309

     40,505

     866,550

           0

           0

   1,277,000

           0

90

90

90

120

75

0

0

0

3

3

     103,809

     142,234

     108,449

     152,285

     158,829

     190,641

           0

           0

     280,940

           0

     211,206

      97,607

      76,581

     276,810

     149,833

     873,548

   1,343,203

   1,028,773

   1,277,855

   1,180,235

District 2 - Butte

03304

04206

04206

05305

08406

SLETTEN CONSTRUCTION CO       

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

A M WELLES INC                

    865,079

  1,293,040

    985,900

  1,469,352

  1,200,605

     90

     90

     90

    123

     78

101

104

104

100

102

111

69

71

99

94

99

121

121

98

95

24.2

7.3

7.4

21.7

12.7

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940   2,371,976

     250,683

104 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

121 %69 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,188

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

PARK                

Days

P

P

P

S

U

00086

00050

00050

00540

07409

3.13

3.5

.366

6.75

1.03

3.13

9.5

3.5

8.92

1.475

0

6

3.134

2.17

.445

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

9.677

5.055

3.5

.718

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DALSOGLIO-MICHAEL (U1921)

406 444-9413

406 444-6227

406 444-6227

406 444-9413

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9034(13)

NH 50-2(52)31

NH 15-4(85)193 F

BR 8-2(47)43

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

4233

4800

2354

3398

013

052

085

047

000

000

000

000

221

180

221

140

RIDGE REVISE

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

11/13/06

11/13/06

05/11/01

10/11/01

01/08/07

05/09/07

06/26/01

11/12/01

08/04/03

10/01/04

09/27/04

07/18/05

  2,691,343

  6,045,354

  3,648,604

  2,094,289

   2,887,490

   6,694,509

   3,153,678

   1,848,101

          0

-   162,373

    279,171

    287,253

           0

   7,424,880

   3,481,742

   1,933,667

160

100

180

120

0

0

14

4

     317,624

     535,560

     315,368

     184,810

           0

     593,990

     565,000

     387,320

      52,196

       4,943

     571,150

     341,308

   2,413,846

   3,902,768

   3,420,634

   2,213,272

District 2 - Butte

09206

24106

09401

12401

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  2,887,490

  6,532,136

  3,432,849

  2,135,354

    160

    100

    194

    124

84

53

98

114

16

1

101

88

61

84

105

144

2.2

.1

16.7

15.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.839
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,477,837

  15,155,161$

      78,441$

  15,233,602$

  15,894,960$  12,020,228

   1,518,790

76% 7.2 %

221 COLLINGWOOD, MATT   

TIED

    635

      6

    641

90%48%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     869,176$

   1,792,707$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

GALLATIN            

LEWIS & CLARK

LEWIS & CLARK

Days

Days

X

P

I

P

34322

00050

00015

00008

0

31.2

193

42.6

.19

45.1

193

42.9

.19

13.9

0

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.306

22.419

0

.484

MI

MI

MI

MI

KM

KM

KM

KM

41.675

MI

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 5807(8)

HSIP 0002(746)

STPHS 15-1(100)52

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

2003-SIGNING-SO BARRETTS INTCH

2319

4714

5855

008

746

100

000

000

000

130

310

411

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

SIGNING

10/11/01

11/13/06

07/03/06

11/12/01

04/30/07

08/14/06

10/01/04

09/06/06

07/18/05

03/22/07

  4,280,188

    667,425

     23,955

   3,995,495

     765,107

      23,419

    614,197

          0

          0

   4,952,513

      21,999

120

75

25

41

0

0

     399,549

      76,512

       3,279

     929,608

      11,000

     877,396

       1,621

      11,575

   4,972,971

     782,470

      21,999

District 2 - Butte

12401

01B06

02506

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

OMO CONSTRUCTION INC          

  4,609,692

    765,107

     23,419

    161

     75

     25

100

102

100

94

2

105

111

111

76

17.6

.2

52.6

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   6,886,180   7,186,243

     584,359

104 17

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

  10,367,922$  10,606,877

     899,727

102

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %95%

$

$

$

$

$

$

$

$

$

   1,218,704

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,854$

   1,881,928$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

BEAVERHEAD,GALL

BEAVERHEAD

Days

Days

U

I

05807

00015

.403

51.6

1.217

51.9

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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HSIP 0002(762)

BR 9001(50)

SFCS 324-1(2)21

STPS 324-1(4)13

STPP 29-1(44)0

2002-D2-SLOPE FLATTENING

HORSE PRAIRIE CR. - 3 KM NW GR

15KM WEST OF GRANT - WEST

GRANT - WEST

ENNIS - WEST

5370

4791

4318

4476

5518

762

050

002

004

044

000

000

000

000

000

310

221

183

140

180

ING

CING,SEAL & COVER

SLOPE FLATTENING,CULVERTS,SIGN

BRIDGE & APPROACH ROAD

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

04/09/07

04/09/07

11/15/04

11/15/04

03/06/06

05/14/07

07/09/07

01/22/05

01/22/05

09/25/06

05/17/07

12/06/06

12/06/06

     80,641

    463,987

    679,523

  6,248,874

    808,872

      43,876

     425,842

     640,393

   5,742,102

     741,415

          0

          0

      3,762

    212,247

          0

      48,662

           0

           0

   6,365,000

     840,640

15

80

175

175

45

0

0

0

6

0

       5,352

      56,676

      64,039

     574,210

      66,727

      15,085

           0

           0

     690,000

     126,097

           0

           0

      49,418

     703,162

      30,950

      43,060

     316,547

     733,122

   6,363,318

     771,960

District 2 - Butte

03207

06307

11404

11404

14206

WINDY RIDGE CONSTRUCTION INC  

EDWARD T COPPS CONSTRUCTION   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

     43,876

    425,842

    644,155

  5,954,348

    741,415

     15

     80

    175

    181

     45

88

74

114

100

92

0

0

77

102

25

27

70

101

97

222

6.7

11.1

4

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   7,005,393   7,096,440

     638,249

101 10.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 12.508
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,973,277

11404

   8,382,154$

     216,009$

   8,598,162$

   9,107,643$   9,032,476

     846,795

99

%

% 8.8 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      6

    181

97 %100 %

    415

      6

    421

104 %77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     752,580

$

$

     754,039$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     796,726$

   1,039,409$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

MADISON             

Days

X

S

P

01115

00324

00029

.7

21.25

0

.7

27.76

5.698

0

6.51

5.698

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

10.5

9.19

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.174

MI

KM

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

OLSEN-JOE (U6629)

406 444-6227

406 444-9413

406 444-6242

406 444-7292

406 494-9636

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 15-3(68)143

HSIP 69-1(26)11

STPP 13-1(43)56

STPHS 15-2(89)124

IM 15-2(88)116

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

HARRISON-SOUTH

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

5027

5378

5959

5297

4292

068

026

043

089

088

000

000

000

001

000

310

310

183

232

180

ENT MARKING

VE APPROACHES

,PAVEMENT MARKINGS

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

SEAL & COVER

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

06/05/07

07/09/07

02/05/07

07/03/06

03/06/06

08/27/07

08/06/07

07/10/07

07/31/06

07/31/06

    130,480

  1,284,105

    721,526

  1,224,775

  2,468,659

     111,248

   1,075,778

     611,668

   1,373,720

   2,339,444

          0

          0

          0

          0

-    34,049

           0

           0

           0

   1,505,253

   2,410,239

35

75

25

90

90

0

0

0

0

0

      11,104

     107,578

      61,056

     155,950

     210,550

           0

           0

           0

     165,578

     210,550

           0

           0

           0

           0

     150,394

      53,624

     243,619

     572,893

   1,458,385

   2,397,768

District 2 - Butte

03507

04507

06107

07606

16206

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

RIVERSIDE CONTRACTING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

    111,248

  1,075,778

    611,668

  1,373,720

  2,305,395

     35

     75

     25

     90

     90

48

23

94

97

99

0

0

0

0

71

63

25

32

82

100 6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

% %

5

Project Mgr. Totals for :

Proj. Count: 26.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,829,545

   5,511,858$

-     34,049$

   5,477,809$

   5,714,186$   4,726,289

     546,238

83% 3.2 %

214 HARRIS, DEAN        
    315

      0

    315

68%27%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     150,394$

     555,866$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

214Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HARRIS, DEAN        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9643
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2506

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

deharris@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

MADISON             

SILVER BOW          

SILVER BOW          

Days

I

P

P

I

I

00015

00069

00013

00015

00015

143

10.75

55.5

124.69

115.884

143.9

11.33

75.4

125.084

120.702

.9

.58

19.9

.394

4.818

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.452

.935

32.097

.635

7.771

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

42.89

MI

KM

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

406 444-1280

406 444-6227

406 494-9636

406 444-9413

406 494-9636

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 8-4(32)102

STPP 14-1(9)6

STPHS 14-1(19)2

IM 15-2(87)126

US 287 PASS LN - N THREE FORKS

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

3377

1510

5020

5701

032

009

019

087

000

000

000

000

130

140

310

231

CING,PAVEMENT MARKINGS

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

6+0.316-1 INT MONTANA STREET

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

12/12/05

12/18/06

12/18/06

05/05/04

02/22/07

02/22/07

05/10/04

06/10/04

08/23/04

  4,883,259

  6,233,493

    523,159

    209,618

   5,123,200

   5,374,551

     494,069

     161,468

     51,404

          0

          0

     83,727

   5,255,362

           0

           0

105

160

160

40

13

0

0

0

     614,784

     537,455

      49,407

      24,220

     552,676

           0

           0

     478,730

      94,291

       6,737

      20,784

   5,324,752

   4,356,169

     183,609

     238,407

District 2 - Butte

01C05

01C06

01C06

01E04

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

  5,174,604

  5,374,551

    494,069

    245,195

    118

    160

    160

     40

101

81

37

148

87

18

14

86

97

58

58

20

9

2.2

3.7

8.7

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   5,868,620   4,539,778

     586,862

77 2.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,849,529

01C06

  11,153,288$

     135,131$

  11,288,419$

  11,285,450$  10,102,937

   1,225,866

90

%

% 5.9 %

%

211 HELD,TERRY          

TIED

TIED

    160

      0

    160

58 %17 %

    305

     13

    318

68%52%

$

$

$

$

$

$

$

$

$

$

$

$

     101,028

$

$

     586,862$

$

$

$

$

$

$

$

$

$

$

$

$

$

     600,542$

   1,163,758$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BROADWATER 

BROADWATER 

BROADWATER 

SILVERBOW           

Days

P

P

P

I

00008

00014

00014

00015

102.18

6.4

2.2

126.316

105.4

11.2

2.5

126.316

3.22

4.8

.3

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.194

7.742

.484

0

MI

MI

MI

MI

KM

KM

KM

KM

13.42

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 494-9636

406 444-6227

406 444-6227

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING



14-SEP-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 24 of 64

STPP 59-2(12)38

CM-STPP 1299(14)

STPP 50-2(43)89

HSIP 50-2(58)50

HSIP 50-2(57)48

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

US 191/MT 64 INT IMP-E BIG SKY

SF069-RUMBLE STRIPS-BIG SKY NO

3878

4555

4312

2544

6180

012

014

043

058

057

000

000

000

003

000

140

410

160

310

310

TREATED BASE,PLANT MIX BIT.SUR

 & COVER,SIGNALS

OVEMENT,TRAFFIC SIGNALS,SIGNIN

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,FILL,OVERLAY,SEAL

US 191/MT 64 INTERSECTION IMPR

RUMBLE STRIPS & STRIPING

03/07/05

05/07/07

05/07/07

10/05/06

08/28/06

04/26/05

05/21/07

05/21/07

10/02/06

11/21/06

06/01/07

  9,671,188

  1,797,448

  1,752,796

    134,835

    103,627

   9,329,696

   2,110,828

   1,965,211

     236,557

     108,681

    220,636

          0

          0

          0

          0

   9,566,788

           0

           0

           0

           0

200

110

110

0

10

18

0

0

0

0

     839,673

     351,168

     324,671

      23,656

      11,955

   1,101,959

           0

           0

           0

           0

   1,186,332

           0

           0

           0

      13,353

   9,514,281

   1,625,717

   1,524,663

     225,757

      65,453

District 2 - Butte

03205

03407

03407

03E06

05806

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

MONTANA LINES INC             

PROMARK INC                   

  9,550,332

  2,110,828

  1,965,211

    236,557

    108,681

    218

    110

    110

      0

     10

99

77

78

95

60

108

0

0

0

112

99

62

62

100

12.5

20.4

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,076,039   3,150,380

     675,839

77 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03407

% %

TIED

TIED

    110

      0

    110

62 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MEAGHER             

                    

GALLATIN            

GALLATIN            

GALLATIN            

Days

P

P

P

00050

00050

00050

88.21

49.734

48.49

90.28

49.734

70.44

2.07

0

21.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

0

35.403

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 494-9636

406 444-1280

406 494-9636

406 444-1280

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 90-6(110)315

NH 11-1(49)43

SFCU-STPS 291-1(5)1

IM 0002(697)

2003-SIGNING-EAST OF BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

MAIN & JACKRABBIT LN - BELGRAD

D2 - SEISMIC RETROFIT (PHASE I

5868

4799

4471

3095

110

049

005

697

000

000

000

001

410

310

410

230

& COVER

RM DRAINS,SIGNING,PAVEMENT MAR

& COVER,SIGN,STRIPE,FENCE

SIGNING,SIGNAL STANDARDS

GRADE,GRAVEL SURFACE,PMS,SEAL

PMBS,TRF SGNL,C&G,SIDEWALK,STO

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

12/18/06

05/07/07

03/06/06

12/18/06

04/09/07

06/04/07

04/03/06

02/20/07

05/22/07

04/17/07

     28,380

    608,922

  1,886,418

  3,686,715

      50,610

     588,834

   2,068,792

   3,924,794

          0

          0

     51,667

          0

      57,617

           0

           0

           0

20

30

60

150

0

0

7

0

       8,643

      76,369

     248,255

     400,480

      10,956

           0

           0

           0

         335

           0

     216,961

           0

      48,562

     586,240

   2,102,589

   2,144,384

District 2 - Butte

08C06

09407

13A05

04606

ROCKY MOUNTAIN TRAFFIC CONTROL

BIG SKY ASPHALT INC           

J T L GROUP INC - BELGRADE    

SLETTEN CONSTRUCTION COMPANY  

     50,610

    588,834

  2,120,458

  3,924,794

     20

     30

     67

    150

84

100

102

55

3

0

87

0

45

97

99

47

.7

10.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 25.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,983,614

  16,459,209$

     272,303$

  16,731,511$

  16,703,308$  15,693,262

   1,884,390

94% 9 %

223 JEWETT, JIMMY       
    430

     25

    455

87%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,416,981$

   2,148,989$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

PARK                

GALLATIN            

GALLATIN            

Days

Days

I

P

S

S

00090

00011

00291

00205

315.2

43.233

.752

4.8

315.7

43.737

.828

5.14

.5

.504

.076

.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

.813

.123

.548

MI

MI

MI

MI

KM

KM

KM

KM

40.484

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

BRANDENBERGER-STEPHANIE

406 444-1280

406 494-9636

406 444-9369

406 444-7675

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

3871

3612

4187

508

090

091

000

000

000

230

181

221

ETORFIT

OVERLAY,SEAL & COVER

NG

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

03/07/05

03/07/05

03/07/05

04/04/05

04/04/05

04/04/05

  3,802,116

  4,436,189

  5,299,047

   2,543,425

   4,828,423

   5,257,529

          0

     81,438

    152,709

   2,897,793

   5,143,475

   5,752,191

200

200

200

0

0

1

     203,474

     386,274

     420,602

     289,779

     487,489

     463,109

     266,508

     491,306

     492,360

   2,741,263

   5,218,423

   5,348,736

District 2 - Butte

08205

08205

08205

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  2,543,425

  4,909,861

  5,410,237

    200

    200

    201

95

101

93

92

101

106

12

12

11

9.7

9.4

9.2

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,793,459  13,308,422

   1,010,350

96 9.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,224,067

08205

  16,554,171$

     234,147$

  16,788,317$

  17,718,253$  15,452,806

   1,410,830

87

%

% 8.1 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

11 %101 %

    350

      1

    351

26%76%

$

$

$

$

$

$

$

$

$

   1,250,174

$

$

   1,240,377$

$

$

$

$

$

$

$

$

$

$

$

   1,250,174$

   1,640,857$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

I

I

I

00090

00090

00090

303.508

303.553

314.08

313.447

313.674

314.08

9.939

10.121

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.031

16.324

0

MI

MI

MI

KM

KM

KM

32.903

MI

KM

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

406 444-6261

406 444-6227

406 444-6261

E

E

E

MI

MI

KM

KM

MI

MI

MI



14-SEP-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 27 of 64

CM 1899(13)

STPHS 1805(15)

HSIP 1821(3)

IM 90-3(88)173

HSIP 1806(4)

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

2002-KAW AVE FLASHER-BUTTE

FENCING - PHOSPHATE TO BECK HI

2001 - SIGNALS - FRONT/MAIN -

4180

5371

5374

4260

5025

013

015

003

088

004

000

000

000

000

000

410

310

310

310

410

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

TTE

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

FLASHER & SIGNING

INTERSTATE FENCEING

INTERSECTION IMPROVEMENT IN BU

07/05/05

07/05/05

12/18/06

12/18/06

04/09/07

09/12/05

09/12/05

02/27/07

04/30/07

05/24/07

01/29/07

01/29/07

03/26/07

07/23/07

    647,223

     21,454

     28,105

    277,805

    221,771

   1,378,682

      30,566

      34,302

     253,117

     253,221

    248,073

          0

          0

          0

          0

   2,484,785

      33,662

           0

           0

75

75

15

85

60

5

0

0

0

0

     140,925

     140,925

       5,145

     253,117

      33,376

           0

       5,000

           0

           0

     315,755

       4,343

          55

          42

           0

   1,719,371

      31,663

      33,504

     248,095

     220,703

District 2 - Butte

01804

01804

02C06

04C06

06207

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

ROCKY MOUNTAIN TRAFFIC CONTROL

EIGHORN FENCING LLC           

SOUTH HILLS ELECTRIC          

  1,626,755

     30,566

     34,302

    253,117

    253,221

     80

     75

     15

     85

     60

69

94

98

98

87

224

87

1

0

0

113

120

20

62

83

18.4

13.7

.2

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

     248,073

   1,657,321

   2,518,447   1,751,034

     281,850

70 18.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

TIED

     75

      5

     80

113 %219 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     320,098

$

$

     145,925$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

POWELL              

SILVER BOW          

Days

P

U

M

I

U

00029

01805

02165

00090

01806

84.89

.2

1

170.2

.25

90.14

.2

1

195.408

.25

5.25

0

0

25.208

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

0

40.658

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

406 444-1280

406 494-9636

406 444-1280

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 29-4(27)85

STPS 357-1(6)5

ELIZABETH WARREN INT IMP - BUT

SOUTH OF ALDER - SOUTH

4180

5480

027

006

001

000

410

180

TTE

G OVERLAY,SEAL & COVER

INTERSECTION IMPROVEMENT IN BU

DIGOUTS,PLANT MIX BIT.SURFACIN

04/09/07

05/09/05

05/24/07

06/14/05

08/31/05

04/25/07

    356,315

  1,154,834

     425,235

   1,272,559

          0

     18,006

           0

   1,354,147

60

0

0

0

      56,595

     127,256

           0

     135,415

           0

     134,210

     406,370

   1,355,240

District 2 - Butte

06207

06405

SOUTH HILLS ELECTRIC          

JIM GILMAN EXCAVATING INC.    

    425,235

  1,290,565

     60

      0

96

100

0

99

83

9.9

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     678,456     627,073

      89,971

92 0

TBD

TBD %

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 37.014
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   2,707,507

06207

   3,647,682$

     266,079$

   3,913,761$

   4,838,469$   4,014,946

     757,339

83

%

% 11.3 %

%

218 STARCEVICH JOHN R.  

TIED

     60

      0

     60

83 %0 %

    235

      5

    240

82%72%

$

$

$

$

$

$

           0

$

$

      89,971$

$

$

$

$

$

$

$

$

$

     454,405$

     629,573$

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

MADISON             

Days

P

S

00029

00357

85.446

4.817

85.757

11.062

.311

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.502

10.073

MI

MI

KM

KM

59.701

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-1280

406 494-9636

E

E

MI
KM

MI

MI
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District 2 - Butte

55

District Totals:

Proj. Count: District Total  Length:
180.973

 110,618,771

 109,125,231$

   2,929,664$

 112,054,891$

 115,869,481$ 101,960,494

  11,535,601

88% 8.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,735

    126

  3,861

82%

Time
Used

63%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,467,740$

  13,347,404$

Engineer

Estimate

Cont.

Pymts.

Days

291.893

MI

KM
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STPU 5201(16)

NH 24-3(29)68

NH 24-2(20)43

IM 15-5(114)257

STPP 3-2(55)41

6TH ST NW-16TH TO SMELTER-GREA

LINCOLN - EAST & WEST

OVANDO - EAST

CASCADE - ULM

MAIN AVENUE - CHOTEAU

4331

5485

4777

5759

5952

016

029

020

114

055

000

000

000

000

000

140

181

181

183

181

VER

VER

ALK,CURB & GUTTER

GRADE,GRAVEL,PMS,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

SEAL & COVER

PMS OVERLAY,SEAL & COVER,SIDEW

05/08/06

02/06/06

02/06/06

06/05/07

06/05/07

06/28/06

08/02/06

08/02/06

07/16/07

07/16/07

  1,315,299

  1,188,070

  2,074,600

    839,308

    526,539

   1,237,969

   1,187,464

   2,062,536

     704,085

     611,688

-    15,445

-    23,349

     16,798

          0

          0

   1,226,494

   1,202,812

   2,251,072

           0

           0

90

70

70

30

35

13

0

0

0

0

     111,417

      94,997

     165,003

      78,091

      67,338

     176,208

      93,129

     165,003

           0

           0

     147,561

      51,888

     123,084

           0

           0

   1,128,354

   1,187,492

   2,240,636

     600,348

     517,386

District 3 - Great Falls

02406

05106

05106

06507

10507

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,222,524

  1,164,116

  2,079,333

    704,085

    611,688

    103

     70

     70

     30

     35

92

99

100

85

85

84

56

75

0

0

99

93

93

33

91

13.1

4.4

5.5

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,453,884   3,428,128

     260,000

99 5.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.5
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,943,816

05106

   5,803,742$

-     21,996$

   5,781,746$

   5,996,151$   5,674,216

     516,846

95

%

% 5.7 %

%

388 AAFEDT, RANDY       

TIED

TIED

     70

      0

     70

93 %68 %

    225

     13

    238

88%56%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,972

$

$

     258,132$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     322,533$

     579,769$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

LEWIS & CLARK,POW

LEWIS & CLARK,POW

CASCADE             

TETON               

Days

U

P

P

I

P

05201

00024

00024

00015

00003

2.16

67.71

43.4

256.5

40.63

2.46

75.76

55.7

269.3

41.68

.3

8.05

12.3

12.8

1.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.484

12.984

19.839

20.645

1.694

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

55.646

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 454-5900

406 454-5900

406 444-6228

406 454-5900

406 454-5900

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 464-1(10)13

ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

NH 1-3(36)234 F

STPX-NH 37(26)

N OF BROWNING - NORTH

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

5571

5236

1814

1310

0594

5000

010

023

033

040

036

026

000

000

000

000

000

000

181

140

180

140

140

510

GUARDRAIL,PVMT MARKING

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

RAINAGE & FENCING

RAINAGE & FENCING

OVERLAY,LEVELING,SEAL & COVER,

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

04/10/06

07/03/06

11/13/06

10/02/06

05/26/05

05/26/05

07/31/06

08/04/06

12/11/06

08/04/05

08/04/05

10/06/06

08/14/07

10/12/06

10/12/06

08/02/07

  1,014,578

    197,425

  3,786,901

 14,993,330

 12,037,813

    988,275

   1,164,822

     356,493

   3,863,161

  15,455,555

  13,195,183

     785,413

-    11,714

-    22,189

          0

     85,068

    599,491

-    63,432

           0

           0

  16,654,747

  13,636,400

           0

30

25

120

180

0

0

0

0

0

1

12

0

      93,186

      35,649

     347,685

   1,854,667

   1,187,566

      70,687

           0

           0

   1,853,395

     850,000

           0

      55,346

     195,263

      38,317

     315,423

     932,054

      61,530

   1,119,369

     306,415

   2,912,529

  14,888,305

  13,636,685

     619,161

District 3 - Great Falls

01306

02606

04B06

05606

12204

12204

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

  1,153,108

    334,304

  3,863,161

 15,540,624

 13,794,674

    721,981

     30

     25

    120

    181

     12

      0

96

86

75

89

100

79

59

548

11

17

110

87

90

100

68

78

4.9

63.7

1.3

2.1

6.8

9.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

S

P

P

P

P

00464

00058

00001

00001

00001

12.864

30.3

204.3

246.01

233.99

18.714

30.3

208.96

254.81

247.05

5.85

0

4.66

8.8

13.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.435

0

7.516

14.194

21.065

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

STONER-JERE (U8669)

URBAN-LAWRENCE (U4004)

406 454-5900

406 444-6225

406 454-5900

406 444-6225

406 444-6803

406 444-6224

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

NH 1-6(55)342

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

RUDYARD - GILDFORD

5234

4321

5568

006

052

055

000

000

000

151

140

181

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

TRIPING

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

CLOD MILLING,LEVELING,PMBS & S

11/24/03

03/05/07

11/14/05

04/26/04

04/09/07

03/10/06

06/12/04

08/08/07

09/14/04

    124,605

 26,111,453

  1,770,691

     138,914

  28,807,619

   1,938,421

     18,400

          0

          0

     203,864

           0

           0

30

300

45

0

0

0

      16,670

   1,996,057

     271,379

      47,832

           0

           0

      43,587

           0

      85,267

     181,992

   9,010,599

   1,786,831

District 3 - Great Falls

01B03

02207

03A05

CENTURY COMPANIES, INC.       

NELCON INC                    

RIVERSIDE CONTRACTING INC     

    157,314

 28,807,619

  1,938,421

     30

    300

     45

89

31

92

91

0

31

57

100

23.9

4.8

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  14,421,813  14,255,846

   1,258,253

99 7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 32.37
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,018,322

12204

  34,820,627$

     587,224$

  35,407,852$

  36,461,036$  33,482,464

   3,589,440

92

%

% 4.8 %

%

386 BECKEDAHL MARK      

TIED

      0

     12

     12

83 %108 %

    355

     13

    368

77%49%

$

$

$

$

$

$

$

$

$

     993,584

$

$

     920,687$

$

$

$

$

$

$

$

$

$

$

$

   1,597,933$

   3,250,602$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LIBERTY             

HILL                

HILL                

Days

Days

S

P

P

00409

00001

00001

31.7

381.399

342.16

383.665

354.58

2.266

12.42

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.655

20.032

MI

MI

MI

KM

KM

KM

52.21

MI

KM

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

406 454-5899

406 444-9128

406 454-5900

M

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

NH 1-4(32)292

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

DEVON - E & W

5509

4817

4493

5763

005

030

524

032

000

000

000

000

181

181

650

181

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

EMENT MARKING

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

PMS OVERLAY,SEAL & COVER & PAV

11/14/05

11/14/05

02/09/04

11/14/05

03/10/06

01/27/06

03/22/04

01/08/06

08/08/07

10/25/06

10/05/04

08/02/06

08/10/07

04/11/07

    691,694

  1,705,855

    832,037

  1,103,540

     749,448

   1,598,205

     767,347

   1,198,486

          0

          0

          0

          0

           0

   1,722,099

           0

           0

45

60

0

40

0

0

0

0

     104,923

     207,767

      61,388

     167,788

           0

     103,314

           0

           0

      53,757

      74,197

     190,388

      70,647

     697,624

   1,710,668

     712,287

   1,125,170

District 3 - Great Falls

03A05

04305

06104

06B05

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

    749,448

  1,598,205

    767,347

  1,198,486

     45

     60

      0

     40

93

99

93

94

51

72

310

42

100

97

88

7.7

4.3

26.7

6.3

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,484,455

     376,302

92 5.6

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 37.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  32,339,875

03A05

  35,198,440$

      18,400$

  35,216,840$

  35,387,284$  15,225,171

   2,825,972

43

%

% 3.4 %

%

384 BERG, GARY          

TIED

     45

      0

     45

100 %37 %

    475

      0

    475

33%19%

$

$

$

$

$

$

$

$

$

$

$

$

     139,024

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

$

     517,843$

   2,752,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

HILL                

CHOUTEAU            

STATEWIDE           

TOOLE               

Days

S

P

P

00432

00010

00001

40.47

43.39

291.748

46.48

52.224

299.755

6.01

8.834

8.007

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.694

14.248

12.915

MI

MI

MI

MI

KM

KM

KM

KM

60.544

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

406 454-5900

406 454-5900

406 444-9128

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI



14-SEP-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 34 of 64

NH-STPU-CM-MT-STPE15-4(108)191

STPHS 25(51)

STPHS 25(48)

STPHS 25(54)

STPHS 5809(19)

SOUTH HELENA INTERCHANGE

2001 - SAFETY IMPVMT - L&C CO

2000-SLOPE FLTN/GRAIL-L&C CTY

2003 - GUARDRAIL - MARYSVILLE

SAFETY IMPROVEMENT - NORTH OF

5587

5004

4699

5860

4440

108

051

048

054

019

000

000

000

000

000

110

310

310

310

310

RAVEL SURFACE,PMS,STRUCTURE

ER,CRUSHED BASE COURSE,CURB &

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNING & PAVEMENT MARKINGS

SLOPE FLATTING & GUARDRAIL

GUARDRAIL

PLANT MIX BIT.SURF.,SEAL & COV

07/03/06

07/31/06

08/28/06

08/28/06

12/13/04

08/14/06

09/13/06

10/03/06

10/03/06

02/24/05

10/10/06

11/09/06

11/09/06

01/26/07

09/06/07

 10,850,338

     94,568

    131,833

     46,134

  1,519,358

   9,973,924

      66,757

     131,155

      42,662

   1,616,872

     81,308

          0

          0

          0

     94,123

  10,762,508

      69,342

     143,094

      45,000

220

20

30

30

75

6

0

0

0

-3

     997,392

       5,341

      15,739

       5,119

     194,025

   1,065,285

      15,075

      17,172

      17,079

     286,638

       9,708

       9,932

      14,308

     298,147

   6,320,874

      62,405

     139,634

      44,070

   1,806,395

District 3 - Great Falls

01606

01706

04806

04806

05904

HELENA SAND & GRAVEL INC      

OMO CONSTRUCTION INC          

H L CONSTRUCTION              

H L CONSTRUCTION              

HELENA SAND & GRAVEL INC      

 10,055,232

     66,757

    131,155

     42,662

  1,710,995

    226

     20

     30

     30

     72

59

90

98

98

112

27

64

58

84

154

70

90

80

80

101

4.5

15.6

7.1

32.5

16.5

2

Contract Totals for :

Proj. Count:
     177,967

    173,817

           0

     173,817

     188,094     183,704

      20,858

98 13.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04806

% %

TIED

TIED

     30

      0

     30

80 %71 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      24,240

$

$

      34,251$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

I

X

U

00015

25501

05809

190.5

0

1.7

190.5

1

2.8

0

1

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.613

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

DALSOGLIO-MICHAEL (U1921)

406 444-9457

406 444-6217

406 444-6217

406 444-6217

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH-STPHS 8-2(61)46

STPP 44-1(15)14

IM 15-8(62)380

STPE 51(42)

HELENA - EAST HELENA

VALIER - EAST

SUNBURST - SOUTH

OILFIELD AVE. PATH - SHELBY

4820

5951

5760

5970

061

015

062

042

000

000

000

000

310

183

183

620

MPROVEMENTS

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,C&G,SIGNING

SHOULDER,MEDIANS & APPROACHE I

SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

02/06/06

06/05/07

04/09/07

04/09/07

03/28/06

07/30/07

05/17/07

05/17/07

09/28/06

09/06/07

  1,280,824

    499,001

    711,683

    163,943

   1,381,614

     407,070

     817,811

     148,440

    133,821

          0

          0

          0

   1,506,776

           0

           0

           0

60

20

90

90

6

0

0

0

     124,345

      45,148

      72,612

     164,416

     143,354

           0

           0

           0

     142,794

           0

           0

           0

   1,452,503

     326,304

     705,610

      82,116

District 3 - Great Falls

28106

05507

07107

07107

HELENA SAND & GRAVEL INC      

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,515,435

    407,070

    817,811

    148,440

     66

     20

     90

     90

96

80

86

55

100

0

0

0

127

75

88

88

9.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 6.361
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,923,055

  13,212,984$

     309,252$

  13,522,236$

  14,143,592$   9,825,881

   1,341,961

69% 7.8 %

387 CARLSON, JACK       

TIED

TIED

    405

      9

    414

86%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     761,527$

   1,451,990$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK

PONDERA             

TOOLE               

TOOLE               

Days

Days

P

P

I

P

00008

00044

00015

00067

45.605

14.3

380.3

0

49.866

27.84

389.5

1

4.261

13.54

9.2

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.873

21.839

14.839

1.613

MI

MI

MI

MI

KM

KM

KM

KM

10.26

MI

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

WOSOBA-LEROY (U0342)

406 444-6225

406 454-5900

406 454-5900

406 444-6156

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-4(33)278

STPP 67-1(5)0

IM 15-6(37)323

STPS 365-1(8)14

STPP 21-1(19)4

SHELBY-EAST

SHELBY - NORTH

BRADY - N & S (NB)

23 KM EAST OF BRADY - EAST

CONRAD - NORTHEAST

5765

5770

5484

5773

5769

033

005

037

008

019

000

000

000

000

000

180

180

181

181

181

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,SIDEWALK,SIGNING

LL

LL

,SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

OVERLAY,SEAL & COVER,MILL & FI

OVERLAY,SEAL & COVER,MILL & FI

COLD MILLING,PLANT MIX OVERLAY

04/09/07

04/09/07

02/05/07

02/05/07

02/06/06

05/17/07

05/17/07

06/21/07

06/21/07

06/15/06

09/21/06

08/02/07

    820,250

    372,804

  1,470,160

    464,127

    456,822

     944,424

     439,941

   1,350,141

     427,099

     555,556

          0

          0

          0

          0

          0

           0

           0

           0

     558,391

90

90

45

45

30

0

0

0

0

0

      84,002

      35,195

     108,011

      37,957

      50,000

           0

           0

           0

      47,715

           0

           0

           0

           0

      46,180

     964,867

     421,216

   1,231,169

     377,570

     556,558

District 3 - Great Falls

07107

07107

09107

09107

13106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    944,424

    439,941

  1,350,141

    427,099

    555,556

     90

     90

     45

     45

     30

102

96

91

88

100

0

0

0

0

97

88

88

96

96

97 8.3

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,068,680

   1,934,287

  2,350,616

  1,777,240

           0

           0

   2,350,616

   1,777,240

   2,350,616

   1,777,240

   2,173,809

   1,608,739

     356,225

     145,968

92

91

0

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

% %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07107

09107

%

%

%

%

TIED

TIED

TIED

TIED

     90

     45

      0

      0

     90

     45

88

96

%

%

0

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

           0

$

$

$

$

     356,225

     145,968

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

TOOLE               

PONDERA,TETON   

PONDERA,TETON   

PONDERA             

Days

P

P

S

P

00001

00067

00365

00021

278.091

.455

14.306

3.746

280

1.755

17.306

5.175

1.909

1.3

3

1.429

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.079

2.097

4.839

2.305

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

406 444-6229

406 444-6229

406 454-5900

406 454-5900

406 444-6225

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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CM 5299(71)

IM 15-4(118)229

IM 315-5(14)0

IM 15-5(109)247

SIDEWALKS - FOX FARM / PARK GA

AUGUSTA INTCH-HARDY CREEK

GREAT FALLS URBAN

D3 - ROADSIDE MANAGEMENT

4568

6010

5947

5134

071

118

014

109

000

000

000

000

620

183

181

510

SE,ELEC,SIGNING & STRIPING

TE 15

SIDEWALKS,CURB & GUTTER IN GTF

SEAL & COVER & STRIPING

COLD MILLING,PMBS,PM SEAL COUR

EROSION CONTROL ALONG INTERSTA

04/09/07

07/03/06

06/05/07

02/05/07

05/10/07

07/26/06

07/16/07

04/10/07

08/03/07

09/23/06

05/18/07

09/06/07

    285,083

    742,384

    927,576

    315,540

     341,716

     812,302

     919,250

     217,115

          0

          0

          0

          0

           0

           0

           0

           0

0

25

45

0

0

0

0

0

      45,473

      64,985

      96,857

     204,802

           0

           0

           0

           0

           0

      26,114

           0

           0

     398,905

     802,727

     615,229

     244,127

District 3 - Great Falls

01207

06606

07507

10107

UNITED MATERIALS OF GREAT FALL

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

SHUMAKER TRUCKING AND EXCAVATI

    341,716

    812,302

    919,250

    217,115

      0

     25

     45

      0

117

99

67

112

0

40

0

0

80 3.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

8

Project Mgr. Totals for :

Proj. Count: 31.378
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,958,790

   5,090,482$

           0$

   5,090,482$

   5,093,317$   4,665,410

     597,341

92% 1 %

383 KLETTE, MIKE        
    185

      0

    185

90%8%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      46,180$

     595,056$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

Days

Days

I

I

00315

00015

0

247.32

1.311

270.42

1.311

23.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.115

37.258

MI

MI

MI

MI

KM

KM

KM

KM

50.611

MI

KM

LLOYD-MIKI (U0413)

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

406 444-9200

406 454-5899

406 454-5900

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

NH 102-1(2)8

NH-STPE 5205(18)

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

57TH-2ND AVE N/10TH AVE S-GTF

NORTHEAST BYPASS - GREAT FALLS

4041

5567

4920

5569

4042

101

002

060

002

018

000

000

000

000

000

170

181

620

181

130

VER

GNING LIGHTING,TRAFFIC SIGNALS

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

11/13/06

05/08/06

05/08/06

05/08/06

05/27/04

03/12/07

06/06/06

06/06/06

06/06/06

07/06/04

05/11/07

 11,659,221

  1,270,120

    510,781

    398,881

  6,938,185

  11,229,608

   1,303,504

     591,631

     387,610

   6,656,255

     23,802

     58,533

-     2,420

          0

    274,292

  12,454,758

           0

           0

   6,986,809

0

75

75

75

0

0

12

0

0

41

     898,369

     117,315

      53,247

      34,828

     798,751

     996,381

           0

           0

     762,227

      22,885

      90,044

      81,185

      21,991

     563,408

   7,304,563

   1,230,599

     600,617

     357,109

   6,924,339

District 3 - Great Falls

10406

12406

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

 11,253,410

  1,362,038

    589,211

    387,610

  6,930,546

      0

     87

     75

     75

     41

59

94

102

92

99

2

77

152

63

74

93

108

108

.3

7.3

13.5

6.2

8.1

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,282,745   2,188,325

     205,390

96 8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 41.088
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,047,771

12406

  22,458,991$

     354,207$

  22,813,198$

  24,014,695$  18,478,215

   2,314,627

77

%

% 4.4 %

%

381 VOSEN, ROBERT       

TIED

TIED

TIED

     75

     12

     87

93 %94 %

    145

     53

    198

59%34%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     193,220

$

$

     205,390$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     805,627$

   2,376,115$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

U

U

U

00015

05203

05205

05205

270.467

.491

7.537

5.42

282.199

2.431

8.492

7.47

11.732

1.94

.955

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.923

3.129

1.54

3.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

66.271

MI

KM

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

MALONE-KEVIN (U0723)

406 444-6229

406 454-5900

406 444-6250

406 454-5900

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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BR 9-2(10)47

STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4235

4048

5804

2795

010

009

001

034

000

000

000

000

221

140

181

221

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

02/07/05

10/02/06

02/06/06

04/29/04

04/05/05

11/15/06

07/14/06

07/16/04

06/14/06

11/06/06

10/13/06

04/11/07

  1,517,387

 11,317,791

  1,157,634

  4,081,869

   1,384,237

   9,634,148

   1,112,510

   3,362,748

-    29,314

     20,249

-    30,390

     53,159

           0

  10,548,935

           0

   3,475,656

100

180

45

210

-2

0

0

26

     166,108

     770,732

      89,001

     504,412

           0

     832,730

           0

     625,000

     264,881

     148,699

      67,152

     650,766

   1,312,545

   6,590,910

   1,000,778

   3,432,656

District 3 - Great Falls

05105

05506

09106

09404

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  1,354,923

  9,654,397

  1,082,120

  3,415,907

     98

    180

     45

    236

95

62

90

99

159

18

75

104

99

45

100

100

20.2

2.3

6.7

19

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.575
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,074,681

  15,493,643$

      13,704$

  15,507,347$

  16,521,338$  12,336,889

   1,530,253

75% 9.2 %

385 WOODHOUSE, HAROLD   
    535

     24

    559

82%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,131,498$

   1,712,839$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

TETON               

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

S

X

00009

00435

25013

20.9

0

.3

31.7

9.775

.3

10.8

9.775

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

MI

MI

MI

MI

KM

KM

KM

KM

33.185

MI

KM

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

406 444-6265

406 444-7634

406 444-6225

406 444-6265

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

45

District Totals:

Proj. Count: District Total  Length:
203.809

 131,306,310

 132,078,909$

   1,260,791$

 133,339,701$

 137,617,413$  99,688,246

  12,716,440

72% 5.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,325

    112

  2,437

72%

Time
Used

41%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   5,183,141$

  12,719,052$

Engineer

Estimate

Cont.

Pymts.

Days

328.727

MI

KM
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NH 20-2(23)29

STPS 261-2(5)26

BR 253-1(11)4

BR-STPE 9009(11)

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5527

4482

4536

4174

023

005

011

011

000

000

000

000

180

140

221

221

NMENT

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

04/09/07

12/07/06

02/06/06

03/23/06

08/06/07

03/10/06

06/04/07

  4,641,902

  4,710,809

  2,412,101

  2,575,492

   3,811,295

   4,525,860

   2,738,266

   2,303,281

     34,933

          0

          0

          0

           0

           0

           0

   2,231,660

80

150

130

0

0

0

0

0

     304,904

     501,963

     273,827

     222,799

           0

           0

           0

     257,799

     225,362

           0

      18,488

     259,340

   3,942,352

      68,756

   1,957,718

   2,249,670

District 4 - Glendive

11106

11307

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  3,846,228

  4,525,860

  2,738,266

  2,303,281

     80

    150

    130

      0

103

2

71

101

74

0

7

101

85

48

68

5.7

.9

11.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 20.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,352,711

   8,337,155$

      34,933$

   8,372,088$

   8,337,155$   4,011,108

     806,867

48% 5.6 %

401 ARTHUR, RONALD T.   

TIED

    230

      0

    230

61%28%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     225,362$

     806,867$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

PRAIRIE             

CUSTER              

Days

Days

P

S

X

00020

00253

09054

28.89

5.03

.1

49.7

5.03

.1

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

33.565

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

406 345-8214

406 444-6230

406 444-7611

406 444-6156

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

   5,002,881

  14,361,919

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

     498,436

     861,584

           0

     136,477

     725,336

     130,511

   3,123,212

  13,924,360

     801,613

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

62

97

95

27

84

155

98

69

4.4

5.2

16.3

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,234,541   5,372,882

     686,885

74 7.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

   9,972,807$   7,330,600

     960,712

74

%

% 5.7 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %52 %

    130

      0

    130

68%40%

$

$

$

$

$

$

$

$

$

     395,817

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     414,305$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 251-2(5)32

BR 248-6(6)24

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

4879

5520

5800

005

006

005

007

000

000

000

000

181

220

181

181

L & COVER

LVERTS

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

04/03/07

03/06/06

03/06/06

06/29/05

05/11/07

05/16/06

05/16/06

09/07/05

06/22/07

06/22/07

01/24/06

    785,290

    961,567

  2,820,607

  1,234,946

     770,525

     694,758

   2,791,899

   1,243,415

          0

          0

          0

          0

           0

           0

           0

           0

45

75

75

75

0

0

0

0

      61,642

     115,583

     279,190

     124,342

           0

           0

           0

           0

      33,760

           0

     121,833

      54,652

     725,686

     603,055

   2,672,331

   1,223,756

District 4 - Glendive

06204

07307

12206

12206

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

    694,758

  2,791,899

  1,243,415

     45

     75

     75

     75

94

87

96

98

55

0

44

44

91

96

125

125

4.7

4.6

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 4.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,801,635

12206

  20,489,605$

-      6,340$

  20,483,265$

  20,706,843$  19,950,801

   2,079,658

96

%

% 5.3 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %44 %

    465

      0

    465

96%70%

$

$

$

$

$

$

$

$

$

$

$

$

     176,485

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,066,092$

   1,526,774$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS             

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.581

MI

MI

MI

MI

KM

KM

KM

KM

32.775

MI

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-7606

406 345-8214

406 444-6230

406 444-6230

E

MI
KM

MI

MI

MI

MI
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STPU 8006(2)

STPU 8013(2)

HSIP 484-1(12)8

STPP 2-1(43)44

IM 94-4(71)130

STREVELL AVE - MILES CITY

WILSON ST - MILES CITY

OTTER CREEK ROAD - FENCING

LOCATE REST AREA

MILES CITY - E & W (WB)

4361

4362

5162

4834

5916

002

002

012

043

071

000

000

001

000

000

180

180

310

172

180

ALK,LANDSCAPING

ALK,LANDSCAPING

ENT

GRADING,PMS OVERLAY,CURB/SIDEW

GRADING,PMS OVERLAY,CURB/SIDEW

NEW FENCE,CATTLE GUARD REMOVAL

RENOVATE REST AREA

MILL,FILL,PMS,CULVERT REPLACEM

02/06/06

02/06/06

08/06/07

04/09/07

04/09/07

04/19/06

04/19/06

05/14/07

07/30/07

10/26/06

10/26/06

08/01/07

09/05/07

09/05/07

    276,318

    913,703

    298,800

    219,485

  4,100,781

     261,485

     874,937

     372,055

     106,136

   3,653,764

          0

     30,490

          0

          0

          0

           0

           0

           0

           0

60

60

90

50

70

0

2

0

0

0

      33,770

     111,798

      62,644

      17,657

     405,249

           0

           0

           0

           0

      46,846

     107,018

           0

           0

           0

     257,314

     873,467

           0

     115,157

      44,559

District 4 - Glendive

01106

01106

03707

04207

08207

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

MENARD CONSTRUCTION INC       

E 2 CONCRETE CONSTRUCTION     

RIVERSIDE CONTRACTING INC     

    261,485

    905,427

    372,055

    106,136

  3,653,764

     60

     62

     90

     50

     70

98

100

0

108

1

139

96

0

0

0

120

116

108

40

18.2

12.3

2

Contract Totals for :

Proj. Count:
   1,190,021

  1,136,422

      30,490

   1,166,912

   1,136,422   1,130,781

     145,568

100 13.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01106

% %

TIED

TIED

TIED

     60

      2

     62

116 %106 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     153,864

$

$

     145,568$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CUSTER              

CUSTERE             

POWDER RIVER 

CUSTER              

CUSTER              

Days

U

U

S

P

I

08006

08013

00484

00002

00094

1.01

0

7.7

43.6

129.5

1.25

.5

18.7

43.6

141.5

.24

.5

11

0

12

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.387

.806

17.742

0

19.355

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

GUTOWSKY-JERRY (U3288)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

406 345-8214

406 345-8214

406 444-6232

406 345-8214

406 444-6230

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM 94-4(73)142

STPP 18-2(14)31

BR 9028(10)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

WOLF CREEK - 8 KM E OF VIDA

6159

2461

4238

073

014

010

000

002

000

141

140

221

ENT

US SURFACING & DRAINAGE

DING,REPLACE BRIDGE

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

GGRADING,GRAVEL,DRAINAGE & SEE

04/09/07

05/27/04

11/14/05

07/30/07

07/19/04

01/23/06

08/17/06

04/16/07

09/05/07

    820,940

  7,996,830

    737,759

     611,022

   8,725,915

     865,429

          0

     83,078

          0

           0

   9,004,829

           0

70

200

90

0

1

0

      67,759

     698,073

     129,814

           0

     698,073

           0

           0

           0

      92,476

       7,678

   8,820,003

     866,079

District 4 - Glendive

08207

10504

05B05

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION COMPANY  

    611,022

  8,808,993

    865,429

     70

    201

     90

1

98

100

0

0

71

40

100

83 10.7

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786      52,237

     473,008

1 0

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

7

Project Mgr. Totals for :

Proj. Count: 23.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,626,857

08207

  14,605,314$

     113,568$

  14,718,882$

  14,884,228$  10,118,178

   1,396,950

68

%

% 1.5 %

%

405 FLEMING, JAY        

TIED

     70

      0

     70

40 %0 %

    470

      3

    473

75%11%

$

$

$

$

$

$

$

$

$

           0

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

     153,864$

   1,396,950$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6720

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@mt.gov

mkurokawa@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

ROSEBUD,GARFIELD

McCONE              

Days

Days

I

X

00094

28402

141.7

4.69

141.7

4.69

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

MI

MI

MI

KM

KM

KM

38.29

MI

KM

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

ROBERTS-DEVIN (U7485)

406 444-6230

406 444-7606

406 444-7611

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

NH 1-8(26)454 F

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

DODSON - EAST

4712

5741

2461

1516

068

013

009

026

000

000

003

000

310

180

140

140

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

,GUARDRAIL,SEED,SIGN,STRIPING,

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

GRADE,GRAVEL,PMBS,SEAL & COVER

11/13/06

02/06/06

02/06/06

05/07/07

04/19/07

07/05/06

03/24/06

06/18/07

08/14/07

  1,788,893

  1,911,855

 10,281,344

 18,773,920

   2,697,940

   1,680,945

  10,357,140

  17,323,597

     34,164

     34,131

          0

          0

           0

   1,846,847

  11,070,794

           0

150

60

200

200

2

15

0

0

     404,692

     134,476

     828,571

   1,535,570

           0

     184,685

     851,264

           0

      11,204

      79,829

           0

           0

   2,851,773

   1,788,478

   7,621,135

   2,769,599

District 4 - Glendive

07406

19106

25106

02B06

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

S K CONSTRUCTION INC          

  2,732,104

  1,715,076

 10,357,140

 17,323,597

    152

     75

    200

    200

106

97

69

16

3

43

0

0

63

123

105

26

.4

4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 10.9
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,982,092

  14,736,025$

      68,295$

  14,804,320$

  15,615,581$  12,261,386

   1,367,739

79% .7 %

407 MARTIN, DOUGLAS     
    410

     17

    427

93%6%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      91,033$

   1,440,641$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CUSTER,PRAIRIE 

CUSTER              

CUSTER,ROSEBUD 

PHILLIPS            

Days

Days

P

P

00018

00001

2.15

454.15

13.05

458.61

10.9

4.46

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.581

7.194

MI

MI

MI

MI

KM

KM

KM

KM

17.581

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 345-8214

406 444-6230

406 345-8214

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

STPS 323-1(24)25

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

40 KM S OF EKALAKA-S (PHASE II

2147

5815

4835

4138

038

009

029

024

000

000

000

000

150

180

181

140

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

GRADING & GRAVEL SURFACING

07/09/04

11/14/05

03/07/05

08/12/05

08/16/04

08/24/06

08/08/05

08/23/05

08/07/07

08/09/06

11/08/06

09/06/07

07/23/07

  7,040,269

  1,086,921

  1,721,130

  4,915,208

   7,011,759

   1,250,246

   1,915,392

   6,150,370

    681,424

-     2,462

-     7,936

    110,050

   7,496,936

           0

   1,974,560

150

45

60

0

4

0

0

0

     560,941

     150,030

     191,539

     553,533

   1,003,618

           0

     100,823

   1,055,780

      90,787

      90,152

     440,954

   7,388,183

   1,168,392

   1,967,953

   6,182,916

District 4 - Glendive

06B03

08B05

02205

05905

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

  7,693,183

  1,247,785

  1,907,456

  6,260,420

    154

     45

     60

      0

99

93

100

101

105

61

89

80

125

93

100

14.3

7.8

4.6

7.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,901,110

  25,585,602$

     678,962$

  26,264,565$

  26,070,779$  11,326,174

   2,246,541

43% 10.1 %

402 PISK, RANDAL        
    395

      4

    399

72%43%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,146,567$

   2,689,218$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

FALLON              

CARTER              

Days

Days

P

P

S

00099

00002

00323

0

84

24.876

7

95.5

37.591

7

11.5

12.715

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.29

18.548

20.508

MI

MI

MI

MI

KM

KM

KM

KM

18.484

MI

KM

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

406 444-7606

406 444-6230

406 345-8214

406 345-8228

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

5155

5516

2824

011

003

009

000

000

000

181

181

140

VER

VER

.SURFACING

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

11/14/05

11/14/05

03/07/05

05/01/06

05/01/06

04/27/05

09/07/07

09/07/07

  2,958,085

  1,337,510

  8,598,632

   2,865,072

   1,304,066

   9,715,157

          0

          0

    464,929

           0

           0

  10,297,310

90

90

200

0

0

8

     229,206

     104,325

     777,213

           0

           0

     777,213

     154,602

      55,078

     745,430

   2,723,312

   1,275,489

  10,273,979

District 4 - Glendive

03C05

03C05

05205

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

  2,865,072

  1,304,066

 10,180,086

     90

     90

    208

95

98

100

67

53

96

139

139

101

5.7

4.3

7.3

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,998,801

     333,531

96 5.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 24.215
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,636,338

03C05

   8,065,762$

     102,114$

   8,167,876$

   8,124,930$   8,150,869

     745,072

100

%

% 6.5 %

%

408 RUDE, DWAYNE        

TIED

TIED

     90

      0

     90

139 %63 %

     60

      0

     60

265 %81%

$

$

$

$

$

$

$

$

$

     209,680

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

     531,106$

     654,356$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

Days

Days

S 00253

23

36.6

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.935

MI

MI

MI

KM

KM

KM

39.056

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

406 345-8214

406 345-8214

406 444-7606

E

MI

MI

KM

KM

MI

MI

MI
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STPP 57-7(19)326

STPP 98-1(4)0

STPP-STPHS 57-7(20)327

IM 94-6(49)191

NH 20-1(12)1

BUSINESS LOOP - GLENDIVE

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

DAWSON CO LINE - NE

GLENDIVE - NORTHEAST

5158

5159

5387

5494

5496

019

004

020

049

012

000

000

000

000

000

180

180

410

180

180

GUARDRAIL & STRIPING

DRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

IL,SEEDING,SIGNING & STRIPING

TRAFFIC SIGNALS

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

04/07/05

04/07/05

04/07/05

04/07/05

06/05/07

06/06/05

06/06/05

06/06/05

06/06/05

04/16/07

04/16/07

04/16/07

04/16/07

  1,547,254

    584,839

     88,335

  6,332,629

  5,039,659

   1,309,794

     477,494

      78,678

   5,209,271

   3,566,856

-    11,699

-     7,421

          0

      7,439

          0

           0

           0

           0

           0

           0

150

150

150

150

90

0

0

0

10

0

     104,784

      38,200

       6,294

     416,742

     316,479

           0

           0

           0

           0

           0

     142,674

      29,610

       7,071

     226,396

           0

   1,284,948

     427,461

      74,135

   5,383,635

      35,669

District 4 - Glendive

06305

06305

06305

06305

08507

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE INC                    

  1,298,095

    470,073

     78,678

  5,216,710

  3,566,856

    150

    150

    150

    160

     90

98

90

94

103

1

136

78

112

54

0

123

123

123

115

37

11.1

6.9

9.5

4.2

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,170,179

     566,020

101 5.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

TIED

TIED

    150

     10

    160

115 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     405,751

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

DAWSON              

DAWSON              

Days

P

P

P

I

P

00057

00098

00057

00094

00020

325.99

0

326.665

191.252

.609

329.33

1.84

326.665

210

18.6

3.34

1.84

0

18.748

17.991

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.387

2.968

0

30.239

29.018

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

ATKINS-TOM (U0168)

LUNDMAN-GARY (U5379)

406 345-8214

406 345-8214

406 444-1280

406 444-7606

406 345-8228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 27-3(21)55

STPS 323-1(26)22

MT 323-1(28)25

WIBAUX - SOUTH

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5918

5919

4138

021

026

028

000

000

007

180

180

140

GUARDRAIL,SIGN,STRIPE

STRIPING

STRIPING

PMBS,SEAL & COVER,BRIDGE RAIL,

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

12/18/06

06/05/07

06/05/07

05/09/07   4,931,620

    603,882

  4,278,659

   4,681,706

     577,832

   3,772,222

          0

          0

          0

           0

           0

           0

75

75

75

0

0

0

     421,334

      51,235

     334,736

           0

           0

           0

      16,053

           0

           0

   4,465,445

       5,220

      38,283

District 4 - Glendive

09C06

12507

12507

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  4,681,706

    577,832

  3,772,222

     75

     75

     75

95

1

1

4

0

0

81

39

39

.4

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054      43,503

     385,971

1 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 93.079
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  36,301,104

12507

  33,558,148$

     453,248$

  34,011,396$

  34,140,301$  25,987,576

   2,800,548

76

%

% 5.3 %

%

411 SLASKA, JIM         

TIED

TIED

     75

      0

     75

39 %0 %

    680

     18

    698

92%49%

$

$

$

$

$

$

$

$

$

           0

$

$

     385,971$

$

$

$

$

$

$

$

$

$

$

$

   1,376,914$

   2,800,548$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

WIBAUX              

CARTER              

CARTER              

Days

P

S

S

00027

00323

00323

54.75

21.62

24.83

79.1

24.83

34.83

24.35

3.21

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

39.274

5.177

16.129

MI

MI

MI

KM

KM

KM

150.127

MI

KM

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8228

406 444-6905

E

E

E

MI
KM

MI

MI

MI
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District 4 - Glendive

38

District Totals:

Proj. Count: District Total  Length:
204.524

 138,107,410

 135,922,648$

   1,444,780$

 137,367,429$

 138,718,053$ 100,002,771

  12,533,901

72% 5.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,930

     42

  2,972

87%

Time
Used

41%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   5,097,719$

  12,475,230$

Engineer

Estimate

Cont.

Pymts.

Days

329.878

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

MELVILLE-N & S

3641

5173

0920

5187

004

086

010

024

000

000

000

000

310

151

140

181

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

08/06/07

10/03/05

03/06/06

11/08/02

12/12/05

08/10/06

05/19/03

07/27/07

10/06/04

    121,638

  7,266,236

 13,538,547

  2,272,186

     118,008

   6,224,396

  14,275,836

   2,394,265

-       910

          0

    791,931

-     5,380

     136,740

           0

  15,630,073

           0

30

120

300

45

0

0

23

0

      11,801

     838,426

   1,713,100

     239,426

      54,696

           0

   1,775,729

           0

      53,544

           0

   1,453,514

     183,338

     131,743

           0

  14,714,231

   2,439,842

District 5 - Billings

01602

02707

02905

01206

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

    117,098

  6,224,396

 15,067,768

  2,388,886

     30

    120

    323

     45

96

0

94

102

98

0

82

77

40

66

156

40.6

9.9

7.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.264
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,926,421

  20,618,240$

     791,021$

  21,409,262$

  21,991,209$  14,845,974

   2,563,327

68% 10.2 %

501 BERGEN, PERRY       
    450

     23

    473

48%56%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,507,058$

   2,668,851$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

STILLWATER          

SWEET GRASS

Days

Days

S

I

P

00532

00090

00078

10.1

354.026

37.2

8.59

360

46

-1.51

5.974

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

9.635

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.394

MI

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 14-4(23)125

NH 0002(754)

NH 53-2(8)46

STPP 14-4(21)146

RYEGATE - WEST

MAIN ST & 1ST AVE - ROUNDUP

MAIN STREET - LAVINA

LAVINA - EAST

5974

5180

3924

5185

023

754

008

021

000

000

000

000

181

181

140

181

IDEWALK

,PAVEMENT MARKINGS

COLD MILLING,OVERLAY

MILLING,PMS,ADA CORNERS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

04/09/07

11/13/06

12/18/06

12/12/05

08/06/07

04/23/07

04/09/07

09/05/06

07/30/07

  1,228,095

    781,351

  1,331,190

  1,749,696

   1,088,652

     645,680

   1,127,909

   1,581,198

          0

          0

          0

-    56,387

           0

           0

           0

   1,616,843

45

90

90

45

0

0

0

0

     120,743

      77,482

     169,186

     158,120

           0

           0

           0

     161,684

           0

      13,197

      34,767

     113,967

     473,406

     561,761

     935,760

   1,575,413

District 5 - Billings

03307

05B06

05C06

12C05

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - BILLINGS    

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

  1,088,652

    645,680

  1,127,909

  1,524,811

     45

     90

     90

     45

43

87

83

97

0

17

21

70

102

43

106

127

2.3

3.7

7.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.83
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,362,518

   6,837,704$

-     61,767$

   6,775,938$

   6,873,349$   5,986,182

     764,957

87% 5.8 %

502 DYEKMAN JEFF        
    315

      0

    315

97%45%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     345,269$

     768,521$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GOLDEN VALLEY  

MUSSELSHELL

GOLDEN VALLEY  

GOLDEN VALLEY,MU

Days

Days

P

P

00014

00053

124.9

45.66

130.4

45.99

5.5

.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

8.871

.532

MI

MI

MI

MI

KM

KM

KM

KM

9.403

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0232

406 657-0232

406 657-0232

406 657-0229

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

STPP 81-1(15)36

HSIP 7104(2)

D5/D4 - CULVERTS

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

JCT US 191 - WEST

2003-SIGNING-LEWISTOWN

4371

2013

4846

4728

5745

5869

575

027

023

030

015

002

000

000

000

000

000

000

141

111

180

141

181

411

CAL,SEWER,IRRIGATION,LANDSCAPI

,PAVEMENT MARKINGS

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

OVERLAY,SEAL & COVER,GUARDRAIL

SIGNING

10/20/06

04/29/04

03/06/06

11/15/04

04/10/06

05/07/07

03/21/07

06/14/04

09/27/06

06/16/05

05/22/06

08/17/07

08/01/07

05/11/06

10/05/06

  1,960,375

  2,153,988

  1,708,460

    419,804

    886,819

     33,651

   2,665,428

   2,001,308

   1,626,636

     469,286

     919,728

      24,009

          0

    195,154

          0

    113,211

          0

          0

           0

           0

     610,637

           0

           0

90

120

30

60

30

30

0

18

0

23

0

0

     399,814

     300,196

     211,463

      61,007

      91,973

       3,997

           0

           0

     153,637

           0

           0

      27,214

     273,881

     105,117

     152,366

      60,423

           0

   1,019,299

   2,230,375

   1,517,274

     610,635

     924,751

         216

District 5 - Billings

01806

02404

03206

05804

07306

07407

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

CENTURY COMPANIES INC         

WESTERN TRAFFIC CONTROL INC   

  2,665,428

  2,196,462

  1,626,636

    582,497

    919,728

     24,009

     90

    138

     30

     83

     30

     30

38

111

93

100

101

1

7

91

50

99

66

0

98

109

117

93

187

93

2.7

12.3

6.9

25

6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

P

U

00057

00061

00057

00081

07104

159.8

45.163

158.8

35.9

.7

159.8

54.7

161

42.4

.68

0

9.537

2.2

6.5

-.02

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

15.382

3.548

10.484

-.032

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

PETERSON-ROY (U1791)

406 444-9200

406 444-7292

406 444-6226

406 444-9191

406 657-0229

406 444-1280

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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HSIP 57-3(41)86

STPP 43-1(29)0

STPS 426-2(10)19

NH 61-1(14)22

MT 236-1(10)44

SF069-DELINEATORS-E OF LEWISTO

LEWISTOWN - NORTH

JCT US 191 - WEST

FLATWILLOW CREEK - N & S

CLAGETT HILL

6065

5975

5976

5973

3176

041

029

010

014

010

000

000

000

000

000

411

181

181

181

120

DELINEATORS

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

05/07/07

04/09/07

04/09/07

12/18/06

05/26/05

08/17/07

06/04/07

06/04/07

08/28/07

08/15/05

05/29/07

     39,122

    874,428

  1,035,587

  2,028,762

  4,618,448

      23,005

     871,833

   1,055,657

   1,820,257

   2,832,553

          0

          0

          0

          0

  1,109,332

           0

           0

           0

           0

   4,035,660

30

75

75

45

120

0

0

0

0

80

       3,824

     115,920

     140,614

     182,026

     283,255

           0

           0

           0

           0

     696,385

           0

           0

           0

       1,980

     643,559

         254

     904,694

   1,039,526

      21,589

   4,116,729

District 5 - Billings

07407

09207

09207

10C06

16405

WESTERN TRAFFIC CONTROL INC   

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

     23,005

    871,833

  1,055,657

  1,820,257

  3,941,885

     30

     75

     75

     45

    200

1

104

98

1

102

0

0

0

1

92

93

91

91

87

93

9.2

15.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      72,773

   1,910,015

     47,014

  1,927,490

           0

           0

      47,014

   1,927,490

      47,014

   1,927,490

         470

   1,944,220

       7,821

     256,534

1

101

0

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07407

09207

%

%

%

%

TIED

TIED

TIED

     30

     75

      0

      0

     30

     75

93

91

%

%

0

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

           0

$

$

$

$

       7,821

     256,534

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

FERGUS              

FERGUS              

FERGUS,PETROLEU

FERGUS              

Days

P

P

S

00057

00043

00426

86.1

.31

19.05

95.5

3.02

26.9

9.4

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.161

4.371

12.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

406 444-1280

406 657-0229

406 444-6231

406 444-6226

406 444-7634

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

1300

4606

017

021

000

000

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

02/09/04

02/09/04

03/29/04

03/29/04

11/18/05

11/18/05

06/19/07

06/19/07

  8,409,892

    102,584

   8,801,013

     103,822

  1,349,853

      8,000

  10,291,513

     106,159

180

180

29

0

     880,101

      10,382

   1,129,237

      40,340

   1,145,784

      14,993

  10,254,430

     103,097

District 5 - Billings

02903

02903

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

 10,150,866

    111,822

    209

    180

100

97

101

37

91

106

11.2

14.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,357,527

     890,483

100 11.2

%

%

%

%

%

%

%

%

11

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

38.177

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  15,759,444

   8,512,476

02903

  14,309,700

   8,904,835

$

$

   1,417,697

   1,357,853

$

$

  15,727,397

  10,262,688

$

$

  15,654,158

  10,397,672

$

$

  12,385,342

  10,357,527

   1,794,089

     890,483

79

100

%

%

%

10.2

11.2

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %99 %

    600

    180

    121

     29

    721

    209

101

91

%

%

55

99

%

%

$

$

$

$

$

$

   1,160,777

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

$

   1,264,540

   1,160,777

$

$

   2,299,849

   1,169,577

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

506

509

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

322-9061

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

SWEET GRASS

SWEET GRASS

Days

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

14.839

0

MI

MI

KM

KM

61.575

14.839

MI

MI

KM

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0232

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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HSIP 94-1(70)43

BR 384-1(12)0

NH 37-1(29)19

NH 37-1(34)22

STPS 416-1(12)9

2001-GUARDRAIL-W OF CUSTER INT

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

BUSBY - EAST & WEST

JCT. SEC-418-WEST

5012

3995

4844

4844

5746

070

012

029

034

012

000

000

000

000

000

310

221

181

181

181

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

GUARDRAIL

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

02/05/07

12/12/05

05/08/06

05/08/06

05/08/06

03/12/07

03/03/06

03/14/07

     90,100

  4,764,819

  1,108,867

  1,462,475

    722,418

      58,083

   5,781,911

   1,117,267

   1,496,781

     748,916

          0

      5,152

          0

          0

          0

           0

           0

           0

   1,703,621

           0

20

180

90

90

90

0

0

0

0

0

       9,019

     867,287

     122,899

     164,646

      89,870

           0

           0

           0

     190,052

           0

           0

     351,079

      20,996

      22,736

      32,234

      49,786

   5,673,281

   1,171,843

   1,677,911

     815,414

District 5 - Billings

01107

04C03

05206

05206

05206

G S T INC                     

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

     58,083

  5,787,063

  1,117,267

  1,496,781

    748,916

     20

    180

     90

     90

     90

86

98

105

98

109

0

40

17

12

36

15

97

77

77

77

6.2

1.8

1.4

4

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,569,804   3,665,168

     377,415

103 2.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

% %

TIED

TIED

TIED

     90

      0

     90

77 %19 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      75,966

$

$

     402,821$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN,YELLOWS

Days

I

S

P

P

S

00094

00384

00037

00037

00416

42.7

.51

18.885

22.184

9.2

43.2

.51

22.184

27.138

9.208

.5

0

3.299

4.954

.008

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

0

5.321

7.99

.013

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 444-9191

406 444-7634

406 657-0229

406 657-0229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-9(99)509

IM 94-2(31)67

IM-STPHS 90-8(154)433

STPP 81-1(13)27

CROW AGENCY - GARRYOWEN

HYSHAM INTCH-EAST

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

5176

5498

4444

4888

099

031

154

013

000

000

000

000

160

180

230

181

 COVER

STRIPING

 APPROACH WORK

VER,REVISE BRIDGE RAIL

CLD MILLING,PMS OVERLAY,SEAL &

COLD MILLING,PMBS,GUARDRAIL &

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

05/07/07

03/06/06

06/05/06

03/06/06

08/01/07

07/28/06

06/19/06

05/31/06

08/16/07

12/21/06

  4,339,329

  4,627,716

  3,686,903

  1,251,813

   5,218,982

   3,934,733

   3,680,245

   1,150,599

          0

    216,535

     14,309

          0

           0

   4,170,900

           0

           0

60

45

0

50

0

0

2

0

     520,953

     393,473

     653,940

     138,072

           0

     182,541

           0

           0

           0

     166,284

     182,057

      76,002

     972,046

   4,020,275

   3,338,817

   1,071,192

District 5 - Billings

06407

07A05

01506

02206

RIVERSIDE CONTRACTING INC     

PRINCE INC                    

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

  5,218,982

  4,151,267

  3,694,554

  1,150,599

     60

     45

      2

     50

19

96

91

93

0

91

28

55

83

164

162

4.1

5.5

7.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 27.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,115,724

  18,356,673$

     221,687$

  18,578,359$

  18,799,680$  14,380,556

   2,168,147

76% 4.1 %

505 MUHLBEIER, JAY      
    395

      0

    395

94%30%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     593,329$

   1,982,621$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

TREASURE            

YELLOWSTONE 

FERGUS              

Days

Days

I

I

I

P

00090

00094

00090

00081

508.714

67

433.01

26.723

516.64

78.3

433.01

35.9

7.926

11.3

0

9.177

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.784

18.226

0

14.802

MI

MI

MI

MI

KM

KM

KM

KM

45.14

MI

KM

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

406 657-0229

406 657-0229

406 444-7610

406 657-0229

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9002(27)

BH 0002(745)

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

BNRR OVERPASS - TOLUCA

D5 - SCOUR PROTECTION

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

3436

4678

4839

4243

4374

4693

027

745

033

025

008

011

000

000

000

000

000

000

221

232

223

220

140

221

ROAD WORK

 STRUCTURE

X BITUMINOUS SURFACING

BRIDGE REPLACEMENT & APPROACH

D-5 SCOUR PROTECTION

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

08/18/05

12/12/05

12/18/06

02/05/07

09/02/03

06/05/07

10/11/05

03/28/06

04/09/07

10/16/03

07/10/07

04/28/07

12/11/06

05/27/04

09/27/04

  2,363,327

    527,266

    313,340

  2,144,301

  1,084,158

  2,731,673

   2,237,894

     896,116

     273,828

   2,120,543

     496,721

   2,238,122

          0

      7,000

          0

          0

          0

          0

           0

           0

           0

           0

           0

           0

120

90

60

140

0

120

0

1

0

0

0

0

     335,684

     134,417

      41,074

     351,380

      59,607

     516,985

           0

           0

           0

           0

           0

           0

     283,277

      50,414

      11,096

           0

      68,364

           0

   2,194,361

     855,339

       2,738

     857,901

     441,188

     449,333

District 5 - Billings

03705

04C05

06C06

08107

08803

09507

SLETTEN CONSTRUCTION CO       

DONNES INC                    

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

  2,237,894

    903,116

    273,828

  2,120,543

    496,721

  2,238,122

    120

     91

     60

    140

      0

    120

98

95

1

40

89

20

84

38

27

0

115

0

99

55

66

36

12.9

5.9

405.3

15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BIG HORN            

VARIES              

CARBON              

CARBON              

CARBON              

FERGUS              

Days

X

M

X

P

P

81016

00171

05307

00028

00081

33.52

.01

.56

51.15

33.6

33.52

.01

.6

51.32

33.6

0

0

.04

.17

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.065

.274

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 444-7610

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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AR 5102042(1)

STPP 72-1(8)0

STPP 78-1(13)6

BRIDGE REPAIR - MOSSMAIN INT

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

4961

4065

5501

001

008

013

000

000

000

999

140

181

INAGE,GUARD RAIL

E BR.RAIL

BRIDGE REPAIR-MOSSMAIN INT.

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

06/07/02

11/13/06

04/10/06

07/08/02

08/28/06

08/16/02

10/10/02

     59,013

 12,141,413

  1,762,581

      78,489

  12,515,352

   1,701,921

      4,000

     47,022

    152,427

           0

  13,828,380

           0

30

240

45

0

1

6

      11,773

   1,001,228

     170,192

           0

   1,081,702

           0

           0

     139,687

     129,445

      79,078

   6,249,166

   1,916,849

District 5 - Billings

17502

04506

11206

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

     82,489

 12,562,373

  1,854,348

     30

    241

     51

101

45

113

0

13

76

50

51

76

2.2

6.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

9.387

24.74

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  14,161,794

  13,903,994

  13,172,557

  14,217,273

$

$

      25,309

     199,449

$

$

  13,197,866

  14,416,721

$

$

  13,172,557

  15,530,301

$

$

   9,289,947

   8,166,015

   2,242,932

   1,171,420

71

53

%

%

7.2

3.3

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    610

    285

      3

      7

    613

    292

65

55

%

%

30

21

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     671,210

     269,132

$

$

   2,242,932

   1,251,894

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE 

CARBON              

CARBON              

Days

Days

P

P

00072

00078

0

0

5.1

0

10.54

19.3

0

10.54

14.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

17

22.903

MI

MI

MI

KM

KM

KM

15.141

39.903

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 56(65)

HSIP 48245(3)

IM 94-1(74)0

SFCX-STPHS 56(54)

BR-IM 1010(2)

2002-ELECTRICAL-W OF BILLINGS

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

5391

5392

5972

4443

1050

065

003

074

054

002

000

000

000

000

000

411

310

181

310

221

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

ELECTRICAL & SIGNING

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

05/07/07

05/07/07

08/30/04

04/10/06

06/25/07

06/11/07

06/11/07

02/03/05

06/16/06

01/10/07

    161,653

    238,890

    910,442

  4,264,852

 10,141,489

     125,990

     203,391

     856,614

   3,630,714

  12,386,373

          0

          0

          0

    344,338

          0

           0

           0

           0

   4,339,035

  13,424,271

70

60

60

120

425

0

0

0

87

-50

      20,960

      22,558

      95,007

     399,379

   1,857,956

           0

           0

           0

     928,307

   2,037,493

           0

           0

           0

     879,993

     419,731

      18,228

      21,825

     615,794

   4,241,695

  10,298,016

District 5 - Billings

01407

04407

04407

06404

08306

COLSTRIP ELECTRIC INC         

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

    125,990

    203,391

    856,614

  3,975,053

 12,386,373

     70

     60

     60

    207

    375

14

11

72

98

77

0

0

0

95

21

70

60

60

105

89

20.7

4.1

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     637,619

     117,565

60 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 10.303
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,717,326

04407

  17,203,082$

     344,338$

  17,547,421$

  18,949,301$  15,195,558

   2,395,860

80

%

% 8.6 %

%

508 SHUPAK,TOM          

TIED

TIED

     60

      0

     60

60 %0 %

    675

     37

    712

89%42%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,299,724$

   3,104,325$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE 

YELLOWSTONE 

Days

I

X

U

00094

56788

01010

0

.1

2.698

7.88

2.3

2.921

7.88

2.2

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.71

3.548

.36

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

16.618

MI

KM

PETERSON-ROY (U1791)

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

THOLT-ROBERT (U8927)

DALSOGLIO-MICHAEL (U1921)

406 444-1280

406 444-9191

406 657-0229

406 444-6256

406 444-6250

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

45

District Totals:

Proj. Count: District Total  Length:
138.888

 113,584,760

 113,695,052$

   4,295,587$

 117,990,640$

 121,443,215$  90,682,183

  13,998,714

75% 7.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,510

    220

  3,730

81%

Time
Used

46%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,111,039$

  15,496,069$

Engineer

Estimate

Cont.

Pymts.

Days

224.013

MI

KM



14-SEP-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 64 of 64

Statewide Totals:

245Proj. Count: 911.891
State Total Length:

 726,338,130

 724,376,976$

  18,179,985$

 742,556,960$

 754,264,639$ 589,773,860

  74,984,688

78% 6.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,620

    707

 17,327

Cont. Days

Chng. Ord.

Total. Cont.

79%

Time
Used

49

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  38,787,294$

  78,776,637$

Engineer

Estimate

Cont.

Pymts.

Days

1470.792

MI

KM


